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FY 98 DCMC BUSINESS PLAN
As of:  July 17, 1998

PART C - FY 98 DCMC PERFORMANCE PLAN

For FY 98 we will budget for the “maintenance” of our processes at the performance goal level, that is, for
processes where explicit direction for performance improvement has not been documented in  separate
performance plan tasks, it is implied that we will maintain the quality and quantity of output for those processes at
the level we achieved during FY 97.

The performance goals and tasks in this performance plan reflect an “outcome” orientation and thus are beyond
our ability to absolutely control them.  However, we are in, or must put ourselves in, a position where we can bring
to bear activities that will have the greatest degree of “influence” on the outcome sought.

In keeping with the “One Command, One Focus” philosophy, DCMC has only one Performance Plan that is
consistent throughout the Command down to the task level.  DCMC Headquarters and field organizations should
develop their individual performance plans by supplementing the DCMC Performance Plan tasks with subtasks
that outline the actions that the organization plans to undertake to attain the task’s objectives.  These subtasks can
incorporate organization-specific activities, initiatives, performance metrics, and customer driven requirements
that the organization uses locally to manage its operations but which impact the Command-level task.  At a
minimum, subtasks should be added to incorporate gaps resulting from the organization’s Unit Self Assessment
(USA) and areas for improvement identified by the organization’s Internal Customer System (ICS).  To the
greatest extent possible, subtasks should be added under specific performance improvement, investment, or
maintenance tasks.  However, to accommodate the addition of subtasks that do not fit under any other task in the
Plan, a .99 task has been included under each performance goal.  The numbering convention for subtasks is a four-
digit number, e.g., the first subtask under Task 1.1.3 would be Subtask 1.1.3.1.  Local PLAS program codes can be
used if desired to track time charged to subtasks.

Explanation of Task Codes:  The tasks in the performance plan are classified as one of three types.  The
classification is based on the basic management principal of the alignment of resources with activities that allow
the organization to improve its performance.

• Maintenance (M):  Maintenance tasks are applicable to all processes the Command engages in on a routine
basis--the processes in the DCMC One Book.  The basic premise of a maintenance task is that by executing it
successfully the activity will be able to preserve the performance level and output quantity that is the
established baseline level for the process.  That baseline is normally the end of year position achieved in the
previous fiscal year.

• Performance Improvement (PI):  Performance Improvement tasks are applicable only to processes for which
there is a Command-level metric (i.e., one of the “Rights” or their supporting  metrics).  Performance
improvement is normally based on improvement over the baseline established at the end of the previous fiscal
year and results (performance improvement) from the task are expected to be achieved during the plan’s
current performance period (fiscal year).

• Investment (I):  Investment tasks can be applicable to any process but are normally aligned with processes that
have a Command-level metric.  An investment task is like a performance improvement task in that it
endeavors to achieve measurable improvement but in the case of an investment does not expect to achieve such
until some time after the plan’s current performance period (fiscal year).

Explanation of Performance Labor Accounting System (PLAS) Codes:  The PLAS Program Office aligned all of
the FY 97 PLAS process codes to one of the seven performance goals (“Rights”) as guided by the draft One Book.
To support the Command’s performance based management approach, costs will be tracked at both the
performance goal and the task level.  Therefore, a unique PLAS process/program code combination was assigned
to each task.  In the program code, N designates a national program code.  The second position was coded M for
Maintenance, I for Performance Improvement, or V for Investment. Program codes with a P in the second position
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are FY 97 Performance Plan program codes that will continue to be used in FY 98 to allow for the collection of
historical hours and costs.
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1.  Strategic Goal:  Deliver great customer service.

1.1  Performance Goal:  Right Advice - Achieve a satisfaction rating of 5 or
better for 90% of all Early Contract Administration Services (CAS) customers
surveyed.

PLAS Process Codes:  002, 010, 012, 012A, 012B, 012C, 012D, 012E, 013, 021, 093, 117, 118,
119, 157, 161, 192

1.1.1  Task:  Achieve a satisfaction rating of 5 or better for 90% of all Early
CAS customers surveyed. (Includes activities related to Early CAS
Involvement Challenge.)

Office of Primary Responsibility (OPR):  DCMC-OD
Office of Collateral Responsibility (OCR):  DCMC-PA/DCMDs/CAOs
Office of Reporting Responsibility (ORR)-Headquarters Monthly Management Review (HQ
MMR):  DCMC-OD
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  012A, 012B, 012C, 012D, 012E (NI011)
One Book Process Units: Performance of Early CAS involvement action in support of a customer
request.
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  New metric – Total number of overall satisfaction

responses rated 5 or 6 divided by the total number of responses equals the satisfaction
index percentage.  Districts will calculate and report monthly the Early CAS
satisfaction index.

Strategy:  Early CAS satisfaction will be measured during the monthly customer satisfaction
surveys conducted by the Districts.  Four of the customer surveys each District
performs monthly will include customers who received Early CAS support from that
District in the previous two months.  (If a District supported fewer than four Early
CAS customers (not previously surveyed) during the preceding two months, it will
include those programs it did support in its monthly customer survey.)  Results will be
entered in the Automated Metrics System (AMS).  Early CAS questions, like other
questions on the survey will be rated on a scale from 1 to 6.  The meaning of the
numbers are as follows:  6 = Very Satisfied, 5 = Satisfied, 4 = Somewhat Satisfied, 3 =
Somewhat Dissatisfied, 2 = Dissatisfied, and 1 = Very Dissatisfied.  The Districts will
use a common set of questions.  A process will be developed to ensure Districts do not
duplicate calls.  DCMC-OD and the District Early CAS Managers monitor the data to
identify both isolated instances of customer dissatisfaction as well as systemic trends.
The District Early CAS Managers will address isolated instances of customer
dissatisfaction to the appropriate CAOs to effect continuous improvement.  DCMC-
OD, in coordination with the District Early CAS Managers, will develop improvement
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plans in response to any systemic problems identified.  CAOs are expected to continue
to provide quality Early CAS support to our customers.

Planned Funding:

1.1.2  Task:  Reserved.

1.1.3  Task:  Maintain Contractor Alert List (CAL) at 98% completeness or
better.

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  021 (NI013)
One Book Process Units:  No One Book chapter
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  2.1.1.2
Strategy:  Monitor initial process performance.  Institute process discipline as required at CAO,

CAL Monitor, Mega-Center level.
Planned Funding:

1.1.4  Task:  Increase contractor participation in the Single Process Initiative
(SPI).

OPR:  SPI Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  SPI Center/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.3, 7.5
PLAS Process/Program Codes:  002 (NI014)
One Book Process Units:  No One Book chapter
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.2.4
Strategy:  Identify Defense contractors that account for approximately 80% of DoD sales.  Within

that list, identify contractors with high volume DoD sales and greatest potential for
participating in SPI.  Target contractors meeting this criteria for marketing and
outreach activities.  Generate additional participation via direct marketing supported by
analysis of opportunities for new participants and additional participation by contractors
who already have approved processes.  Field expected to budget for all own activity
except training budget will include all SPI personnel (HQ and field).
Conferences/Workshops/Road Shows:  Number of people - 2 (1 HQ and 1 field);
Which District and/or CAOs - TBD (person from any District or CAO); Type of people
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involved - SPI participants; Number of days for conference/workshop including travel -
72 total (36 from field); Locations - various throughout the DCMC Command; HQ will
fund nonlabor.

Planned Funding:

1.1.5  Task:  Maintain Preaward Survey Timeliness at 85% on-time rate.

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OD/DCMDs
Task Code:  M
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  021
One Book Process Units:  Reports (various forms) of Findings
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  2.1.2
Strategy:  Current performance does not require a performance improvement plan.
Planned Funding:

1.1.6  Task:  Reserved.

1.1.7  Task:  Increase the amount of excess property disposed of by 20% in FY
97.  (Includes activities related to Dispose of Excess Property Challenge (MRM
#5).)

OPR:  DCMC-OE
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OE/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  102 (NI017)
One Book Process Units:  Plant Clearance, Property Control System Analysis
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.2.1.2
Strategy:  Primary process drivers are the effectiveness of the contractors’ government property

control management systems, the effectiveness of the utilization reviews performed by
DCMC property administrators, and the effectiveness of DCMC plant clearance officers
in directing disposition of excess government property.  Costs are contained in other
property performance tasks.  Subtasks include:  conduct utilization reviews for all
contracts with government property, with special focus on those contracts having more
than $3 million of government property, in order to ensure contractors’ property
systems identify and report excess property; plant clearance officers process inventory
schedules for excess and letters for underutilized property, screen with
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program/contracting offices, and direct disposition of property declarations; fully
implement Senior Functional Advisor (SFA) program; perform property Internal
Operations Assessments (IOAs) at CAOs using new property criteria (for IOAs);
implement revised FAR/DFARS policy; implement plan to re-deploy property
administration resources in a more strategic manner; implement streamlining of
disposition process.  Progress will be tracked based on data input into the DD Form
1638, Report of Disposition of Contractor Inventory (or automated equivalent).  Data
is to be reported quarterly.

Planned Funding:

1.1.8  Task:  Engage in activities to ensure Delay Forecast Coverage,
Timeliness, and Accuracy target performance at 100%, 95%, and 0
respectively.

OPR:  DCMC-OG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R (data for this metric will not be available until ALERTS Phase II is fully
operational (June 1999))
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  081B (NI018)
One Book Process Units:  Status Reports to Customers
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.7.1.1, 3.7.1.2, 3.7.2.1
Strategy:  Track implementation of and impact of District plans to institutionalize the standard

surveillance process in DLAD 5000.4, Part VI, Chapter 21.  Actions at the CAO level
include but are not limited to assuring coverage of 100% of contracts in multi-
functional surveillance plans; identification of critical processes in all active contractor
facilities; risk assessment of critical processes; documentation of contractor
performance; and maintenance of accurate contract administration data.  (Prior to the
beginning of FY 98 DCMC HQ, Districts, and selected field personnel will engage in
activities to successfully accomplish this task.)

Planned Funding:

1.1.9  Task:  Improve the quality (concentration of potential savings) of
processes submitted under the Single Process Initiative (SPI).

OPR:  SPI Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  SPI Center/DCMDs
Task Code:  I (Investment task until the SPI metric is changed to include dollar savings)
Performance Improvement Criteria:  6.3, 7.4
PLAS Process/Program Codes:  002 (NV019)
One Book Process Units:  No One Book chapter
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Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.2.4
Strategy:  Collect data on top DoD contractors (using above group of contractors in Task 1.1.4)

and perform analysis to place such contractors in industry sectors.  Once top
contractors are placed in industry sectors, identify processes within those sectors that
tend to drive product/service costs.  Once this analysis is complete, target high cost
driver processes for possible areas of consideration when developing concept papers
under SPI.

Planned Funding:

1.1.10  Task:  Evaluate and disposition recommendations made in the
Preaward Survey Process Action Team report.

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR:  DCMC-OD
Task Code:  I
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  021 (NV110)
One Book Process Units:  Preaward Survey Reports
Target Completion Date:  April 30, 1998
Metrics Reference/Performance Indicator:  2.1.2
Strategy:  Implementation of recommendations may necessitate guidebooks, video tapes, and

other enabling information.
Planned Funding:

1.1.11  Task:  Reserved.

1.1.12  Task:  Develop and deploy an effective Command-wide “lessons
learned” process.

OPR:  DCMC-OD
OCR:  N/A (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OD
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  002 (NV112)
One Book Process Units:  Process Improvement Information
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1, 3.7.1.3
Strategy:  Review process used elsewhere.  Establish process characteristics deemed necessary to

achieve effectiveness sought.  Develop and deploy.
Planned Funding:
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1.1.13  Task:  Continue development of the Contractor Information Service.
(Includes activities related to Packaging of DCMC Data Challenge.)

OPR:  DCMC-OD
OCR:  DCMC-AC (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OD
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212 (NV113)
One Book Process Units:  No One Book chapter
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.2.3
Strategy:  Award contract/options. Deploy Increment 2.  Design Increment 3.
Planned Funding:

1.1.14  Task: Reserved.

1.1.15  Task: Engage in activities to improve the ability to develop and execute
effective, integrated surveillance plans (for multiple functional disciplines) in
order to affect improvement in the percentage of conforming items, the
delivery of those items when demanded, and the value of those items.

OPR:  DCMC-OG/DCMC-OF
OCR:  DCMC-OTeams/HQ SFAs
ORR-HQ MMR:  DCMC-OG/DCMC-OF
Task Code:  I
Performance Improvement Criteria:  6.1/6.2
PLAS Process/Program Codes: 191, 217A (NV115)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1, 3.7.1.3
Strategy:  Command level process action team.  Specific considerations for substance of

surveillance plans include:  Performance Based Business Environment (PBBE) and
materiel producibility.  (DCMC-OF unique issues: 1 - Travel (site visits) $4,000 for 4
trips to hold workshops on how to set up and execute an engineering surveillance/
management plan.  Cost to field is about $30,000 for TDY and per diem to allow one
representative from each CAO to attend one workshop.  Alternative is to have
workshop for SFAs only and have them disseminate information locally.  Develop
system engineering guidebook.  Target processes are Total ECPs minus Improvement
ECPs and Major/Critical Waivers/Deviations (M/C W/Ds).  Budget approximately
$70K. 2 - Develop and pilot an interdisciplinary earned value/software
management/systems engineering/risk management course for CAO Program Support
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Teams (PSTs).  Includes purchase of advanced automated software to proactively
identify contractor network scheduling problems.  Also, development of a guidebook
and risk assessment methodology for software.)  DCMC-PG unique issues:  (1)
Develop, publish, and maintain a web based training package for use by CAOs in
developing surveillance plans.  (2) Conduct or participate in an SFA conference to
equip SFAs with the understanding to evaluate and assist in the preparation of
surveillance plans.  (3) Conduct mentoring visits to assist CAOs and observe successful
activities to collect best practices.)

Planned Funding:

1.1.16  Task:  Contractor Information Service (CIS).  Complete application
development, Functional Testing (FT), Environmental Testing (ET), training,
and software installation.

OPR:  DCMC-AC
OCR:  DCMC-OD/DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212, 217/A/B/C/D/E (NV116)
One Book Process Units:  N/A
Target Completion Date:  FT - January 1998; ET - May 1998; Training - July 1998; Installation –
July 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  CIS is a World Wide Web  interface providing access to contractor information

generated by DCMC, i.e., Preaward Survey Reports, Contractor Systems Status Table
(new development), and Contractor Alert List (CAL).  CIS will also provide direct
links to World Wide Web sites, i.e., DLSC CAGE Code and Debarment Information
and the DCMC Home Page.  The project schedule is:  Requirements - April 1997;
Development - September 1997; FT - November 1997; ET - January 1998; Training -
March 1998.  The resource requirements identified below cover all efforts on CIS to
include PASS, CAL, and Contractor Systems Status Table.  DCMDW:  FASST - 1
person (1/6 FTE), 8 weeks for requirements, testing, and training; F Shop - 2 people
(1/12 FTE), 2 weeks for software installation; Security - 1 person (1/6 FTE), 8 weeks
for user accounts; CAO - 8 people (1 1/3 FTEs); 8 weeks for testing and training.
DCMDE:  FASST - 1 person (1/6 FTE), 8 weeks for requirements, testing, and
training; F Shop - 2 people (1/12 FTE), 2 weeks for software installation; Security - 1
person (1/6 FTE), 8 weeks for user accounts; CAO - 8 people (1 1/3 FTEs); 8 weeks
for testing and training.

Planned Funding:

1.1.17  Task:  Over and Above Systems (OASYS).  Complete application
development, Functional Testing (FT), Environment Testing (ET), training,
and software installation.
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OPR:  DCMC-AC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  049, 217/A/B/C/D/E (NV117)
One Book Process Units:  N/A
Target Completion Date:  FT - May 1998; ET - September 1998; Software Installation - FY 99
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  FT duration - 3 weeks; FT expected resources - 4 to 6 individuals; ET duration - 30 to

90 days; ET expected resources - 4 to 6 individuals; Trainer training duration - 2 to 5
days.

Planned Funding:

1.1.18  Task:  ALERTS.  Complete Phase 2 deployment and requisite training.

OPR:  DCMC-AC
OCR:  DCMC-OG/DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  081B, 217/A/B/C/D/E (NP036)
One Book Process Units:  N/A
Target Completion Date:  See project milestones below
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Alerts is a client-server based software application that provides two-way

communications between buying activities and the DCMC surveillance team
administering their contracts.  Alerts is used to provide surveillance coordination,
problem documentation, and status reporting to customers in response to their requests
for prioritized surveillance or for contracts/line items with delivery or quality problems
that are identified.  Through Alerts, DCMC can receive messages on changed priorities
or readiness requirements directly from customers, investigate the status of priority
items, and then report directly back to the concerned person via e-mail, electronic fax,
or through the Alerts application itself.  Alerts Phase I (Version 2) includes
development of CAO and customer Alerts access modules and an Alerts ORACLE
master database for each CAO with a Command-wide database roll up at each DCMC
District.  Maintenance of the Alerts Phase I application will continue into FY 98.
Alerts Phase II (Version 3) is slated for development in FY 98.  Objectives are to create
an interface to the SDW for the update and retrieval of data, to develop a WEB
interface for customer access, to upgrade security, and to develop the application using
an industry standard GUI tool set.  This phase will upgrade system performance and
decrease resource intensive maintenance.  The Alerts Version 2 and 3 schedules are as
follows (see the Integrated IT and Alerts schedules on the DCMC Home Page for
additional detailed information):
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Version 2 Completion
Deployment October 1997
Field Maintenance Release 2.1e December 1998
Deploy V 2.1e to Additional External Customers September 1998

Version 3 Completion
Design/Development October 1998
Contractor Acceptance Test (Sys Test) November 1998
Government Acceptance Test (Func Test) December 1998
Training CONUS plus DCMC Americas April 1999
Installation CONUS plus DCMC Americas April 1999
Training Others July 1999
Installation Others July 1999

Version 3 training will include train the trainer 5-day class (100 East, 65 West, 10
International), planned dates January 11 to March 30, 1999; CAO 2-day training (5,500
East, 3,300 West, 500 International), planned dates January 18 to April 2, 1999, for
CONUS and DCMC Americas, May 3 to July 30, 1999, for others; DBA 2-day training
(2 East, 3 West), planned dates January 18-22, 1999; TASO 1-day class (50 East, 60
West, 5 International), planned dates January 18 to April 2, 1999; external customer 2-
day training (25 customer visits for East District FASST, 10 visits for West), planned
dates January 18 to April 2, 1999.  All training will be centrally funded through the
Alerts AIS budget provided by the HQ to the Districts.

Planned Funding:

1.1.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Advice” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right Advice”
process relating to each subtask/Program codes:  NI199 (PI) or NV199 (I)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Metric that applies to the “Right Advice” process
relating to each subtask.
Strategy:  N/A
Planned Funding:
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1.2  Performance Goal:  Right Item - Increase the percentage of conforming
items (number of lab test successes divided by number of lab test
opportunities) compared to the FY 97 result (average for fourth quarter, FY
97).

PLAS Process Codes:  006, 022, 048, 061, 062, 062A, 062B, 062C, 063, 064, 067, 068, 069,
071, 072, 073, 074, 075, 076, 077, 079, 080, 081, 081A, 081C, 081D, 081E, 082, 083, 091, 102,
134, 153, 158, 160, 191

1.2.1  Task:  Increase the percentage of source inspected conforming items
over the average for fourth quarter, FY 97.  (Includes activities related to
Redesign Source Inspection Challenge (MRM #10).)

OPR:  DCMC-OG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OG/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  081 (NI021)
One Book Process Units:  Surveillance, Audits, Reports
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.7.1.3
Strategy:  Track implementation of and impact of District plans to institutionalize the standard

surveillance process in DLAD 5000.4, Part VI, Chapter 21.
Planned Funding:

1.2.2  Task:  Ensure the effectiveness of contractor design/development
processes by reducing Total Engineering Change Proposals (ECPs) minus
improvement ECPs and Major/Critical Waivers/Deviations (M/C W/Ds) by
5% from the FY 97 average.

OPR:  DCMC-OF
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OF/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  062A, 062C (NI022)
One Book Process Units:  Determination of acceptability/concerns regarding contractor
Configuration Management procedures
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.10.1, 3.10.1.1
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Strategy:  There will be no travel or training expenditures, but the field will be expected to work
with their contractors, using PBBE products, the Lean Enterprise Model (LEM), the
Systems Engineering Capability Model (SE CM) training, their surveillance plans, etc.
to affect the improvement noted

Planned Funding:

1.2.3  Task:  Decrease the percentage of packaging discrepancies from the
fourth quarter, FY 97, average by 15%.

OPR:  DLSC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DLSC/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  134 (NI023)
One Book Process Units:  Contractor Packaging Capability Review (DLA Form 1095)
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.4.1
Strategy:  Increase visits to targeted contractors to provide training, review procedures, and assist

in resolutions of packaging Supply Discrepancy Reports.  DCMC personnel shall
complete Over, Short, and Damage training, as required.

Planned Funding:

1.2.4  Task:  Improve the effectiveness of weapon system software
developments by engaging in activities to ensure that at least 80% of DCMC
major software findings/recommendations made are adopted.

OPR:  Software Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  Software Center/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  071 (NI024)
One Book Process Units:  Recommendations to Administrative Contracting Officer
(ACO)/Procuring Contracting Officer (PCO)
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.10.1.6
Strategy:  Districts/CAOs will ensure their software surveillance efforts are focused on improving

the following process drivers:  getting their software surveillance personnel certified
through the Software Professional Development Program (SPDP);
establishing/updating their software surveillance plans to reflect current
conditions/Memorandums of Agreement (MOAs), and implementing them (and
execution thereof) for each software development contract in the facility; having their
software surveillance personnel participate in Integrated Product Teams (IPTs)
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enabling them to make better recommendations, in the early phases of the software
development cycle, and getting these recommendations accepted faster.

Planned Funding:

1.2.5  Task:  Decrease the number of Excess Sorties for Acceptance Testing of
new and overhauled aircraft from the FY 97 average.

OPR:  DCMC-OI
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OI
Task Code:  PI
Performance Improvement Criteria:  6.3, 7.4
PLAS Process/Program Codes:  064, 217/A/B/C/D/E (NI025)
One Book Process Units:  Acceptance/Functional Check Flights
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.8.1.2
Strategy:  Engage in activities to institute Operational Risk Management (ORM) processes in all

phases of contractor flight operations.  ORM will be implemented by APT members
located at CAOs.  Ensure semi-annual proficiency requirements are met for DCMC
Military flight crews.  Initial ORM training will be arranged by DCMC-OI.  The target
audience for ORM training is the District CFOs, Flight Operations Officers, and
Specialized Safety Managers, plus CFOs from a sampling of our larger aircraft CAOs.
Twenty trainees in all.  Once ORM has been fully implemented one of the projected
outcomes should be a reduction in the number of excess acceptance/functional check
flights performed by government air crews.  Excess flight hours are defined as those
hours needed to re-accomplish acceptance flights due to an earlier failure of one or
more aircraft component(s) that had contractually mandated performance (e.g.,
installation, modification, maintenance, or pre-flight inspection) and that contract
performance required acceptance by government Quality Assurance.  Those additional
hours required due to operational or weather restrictions, or failure of a component
that’s performance is outside the scope of the contract, are not considered excess for
reporting purposes.  DCMC flight personnel will determine which hours are considered
excess during post mission debriefs.  (Like Total Quality Management (TQM) and
PROCAS, ORM looks at processes.  ORM, however, is more closely focused on
operations and safety, i.e., enhancing operations by properly managing risk.  Each
Service is implementing its own version of ORM, and they have each had a number of
success stories.  The ORM course we are proposing covers each Service’s approach.
The process is rather involved and a formal training course is needed to implement the
program.  The first step would be to train the District HQ CFOs, GFRs, AMMs, and
Safety Specialists and a few field APT members.  Next, ORM techniques will be phased
into the CAOs by Aviation Program Team members.  Eventually, as we gain experience
in using ORM in the contracting environment, the APT training courses will be adapted
to emphasize these techniques.)  Training:  DCMC-OI will budget for all training costs
to include travel.  Number of people - 20 total and 5 per District; Which District and/or
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CAOs - all; Type of people who are to be trained - CFOs, GFRs, AMMs, SSMs, and
other Aviation Program Team members; Number of days for training - 6; Tuition costs
per person or group - $200; Location(s) - TBD.

Planned Funding:

1.2.6  Task:  Achieve full functionality of the Software Center at DCMDE.

OPR:  Software Center
OCR:  DCMDE
ORR-HQ MMR:  Software Center
Task Code:  I
Performance Improvement Criteria:  1.1, 2.2
PLAS Process/Program Codes: 071, 217/A/B/C/D/E (NV026)
One Book Process Units:  Recommendations to ACO/PCO
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.10.1.6
Strategy:  The Software Center will begin active operations in FY 98 as one military (O-5), six

GS-13/14 Program Managers, and one GS-09 will be hired to staff the physical
Software Center not later than September 1997.  $1+M annual operating cost will
cover travel for site visits, PCS costs for the new hires, software process reviews,
capability evaluations, Automated Data Processing Equipment (ADPE) reviews,
training and analysis of SPDP technical training program results and effectiveness,
SPDP course maintenance and development, equipment, supplies and communication,
and labor for physical Software Center staff.  The Software Center will be led by a
military ()-5) team leader.  Software Center functions will be managed by Center staff,
carried out by Level III (and some selected Level II) software professionals at the
CAOs.  These personnel comprise the Software Center’s “virtual” workforce.  As such,
CAO Commanders must plan for Level III personnel in their organizations to be tasked
up to 51% of their time for Software Center related activities.

Planned Funding:

1.2.7  Task:  Implement Practical Software Measurement (PSM) throughout
the Command.

OPR:  Software Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  Software Center
Task Code:  I
Performance Improvement Criteria:  6.1
PLAS Process/Program Codes:  071, 217/A/B/C/D/E (NV027)
One Book Process Units:  Recommendations to ACO/PCO
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.10.1.6
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Strategy:  DCMC PSM project team will do two (Alpha and Beta) course validations, conduct
training (envision a four-day course to be attended by one representative from each
CAO) at District sites, and implement the approach (possibly with the PSM Insight tool
may be included in the training, depending on its evaluation by the project team at the
Software Technology Conference), miscellaneous support to the field.  PSM guide
developed by the Metrics Functional Working Group of the Joint Logistics
Commanders’ Joint Group on Systems Engineering describes how to define and
implement a software measurement process to address the unique management and
information needs of a program.)  CAOs should plan on sending their software
surveillance personnel to the course.  TDY and course fees will come out of SPDP
budget.  Target population:  450 software surveillance personnel professionals.

Planned Funding:

1.2.8  Task:  Develop the next version of Software Professional Estimating and
Collection System (SPECS).

OPR:  Software Center
OCR:  DCMC-AC/DCMDs/CAOs
ORR-HQ MMR:  Software Center
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  071, 217/A/B/C/D/E (NV028)
One Book Process Units:  Recommendations to ACO/PCO
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.10.1.6
Strategy:  DLA Operations Research Office (DORO) contracted to finish development of Version

2.0 of SPECS by the end of FY 97.  In FY 98:  first quarter - select CAOs will conduct
beta testing of SPECS Version 2.0; DCMC SPECS project team will finish revision of
SPECS user manual and course material.  SPECS will be released in second quarter,
FY 98.  DORO will provide maintenance on SPECS applications software during FY
98.  SPECS project team will conduct training (one-day class, if required by CAO
software surveillance personnel, to be conducted by a two-member SPECS project
team) and field assistance visits as required.  Target population:  450 software
professionals.

Planned Funding:

1.2.9  Task:  Reserved.

1.2.10  Task: Participate in Joint Acquisition Pollution Prevention Initiative.

OPR:  DCMC-OI
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OI
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Task Code:  I
Performance Improvement Criteria:  1.2
PLAS Process/Program Codes:  162 (NP002)
One Book Process Units: Contract and Contractor System Reviews
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator: 3.13.1, 3.13.1.1
Strategy:  Participate in Joint Acquisition Pollution Prevention (JG-APP) Initiative (estimated

total effort is about 10 FTEs and $45K travel for CAOs and 1.5 FTEs and $25K travel
for HQ).  Original seven pilot sites:  United Technologies Corporation-Pratt & Whitney
(UTC-P&W), West Palm Beach, FL; Lockheed Martin Electronics & Missiles and
Information Systems, Orlando, FL; Texas Instruments Defense Systems and Electronics
(TI-DS&E), Dallas, TX; McDonnell Douglas Aerospace (MDA), St. Louis, MO;
Propulsion Environmental Working Group (PEWG) (Allied Signal Engines, Allison
Engine Company, General Electric Aircraft Engines, United Technologies Corporation-
Pratt & Whitney, Williams International); Hughes Missile Systems Company (HMSC),
Tucson, AZ; Boeing Defense and Space Group (BD&SG), Seattle, WA.  Proposed ten
new sites (FY 97):  Hughes Electronics, Los Angeles, CA; GTE, Tauton, MA; Alliant
Tech Systems, Minneapolis, MN; Allied Signal, Kansas City, MO; Honeywell,
Albuquerque, NM; Lockheed Martin Aerospace, Marietta, GA; Raytheon, Burlington,
MA; 8-10 not yet selected.  Participation:  None of the seven original pilot sites has
completed the initiative.  Each will be ongoing as new opportunities at these sites are
initiated upon completion of the pilot phase during FY 98 and beyond.  Both Districts
and the affected CAOs will need to remain involved at each of these.  Additionally, ten
new sites will be started in the current fiscal year and will continue through FY 98.
District and CAO involvement (resources required) may be gauged by the relative
number of JG-APP sites within their areas (see locations above).

Planned Funding:

1.2.11  Task:  Complete deployment of the Agreements Administration Centers
for Postaward Administration of Other Transactions.

OPR:  DCMC-OC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OC
Task Code:  I
Performance Improvement Criteria:  6.1/6.2
PLAS Process/Program Codes:  037, Other 030 as appropriate (NV211)
One Book Process Units:  No One Book chapter (TBD)
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.7.1.3
Strategy:  Complete hiring of personnel, refinement of the mission and development of required

capabilities at the four Centers (Seattle, San Diego, Syracuse, Atlanta).  Conduct two
conferences with participation from Centers (all personnel), HQ (point of contact), and
District points of contact (approximately two days plus travel).  Four VTC sessions per
year with same participation.
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Planned Funding:

1.2.12  Task:  Year 2000 Requirements.  Monitor and report Automated
Information System (AIS) certification status.

OPR:  DCMC-AC
OCR:  N/A (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  191 (NV212)
One Book Process Units:  N/A
Target Completion Date:  FY 99 - Quarterly Status Report to CI
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  To certify all stand alone applications and MOCAS by FY 99.
Planned Funding:

1.2.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Item” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right Item”
process relating to each subtask/Program codes:  NI299 (PI) or NV299 (I)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Metric that applies to the “Right Item” process
relating to each subtask.
Strategy:  N/A
Planned Funding:

1.3   Performance Goal:   Right Time - Improve the percentage of on-time
deliveries  compared to the FY 97 result (average of last three months) by 5%.

PLAS Process Codes:  046A, 070, 078, 081B, 131, 132, 135, 152

1.3.1  Task:  Improve the percentage of on-time deliveries compared to the FY
97 result (average of last three months) by 5%.
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OPR:  DCMC-OG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  081B (NI031)
One Book Process Units:  Status Reports to Customers; Records of Surveillance and Other
Activities
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:   3.7.1
Strategy:  Track implementation of and impact of District plans to institutionalize the standard

surveillance process in DLAD 5000.4, Part VI, Chapter 21.  Actions at the CAO level
include but are not limited to assuring coverage of 100% of contracts in multifunctional
surveillance plans; identification of critical processes in all active contractor facilities;
risk assessment of critical processes; documentation of contractor performance; and
maintenance of accurate contract administration data.  (Prior to the beginning of FY 98
DCMC HQ, Districts, and selected field activities will engage in activities to identify
specific areas and methods by which to focus CAO activities to successfully accomplish
this task.)

Planned Funding:

1.3.2  Task:  Ensure the timeliness of Class I ECP implementation by reducing
cycle time by 5% from the fourth quarter, FY 97, average.

OPR:  DCMC-OF
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OF/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  062A (NI032)
One Book Process Units:  Determination of acceptability/concerns regarding contractor
Configuration Management procedures
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.10.2.2
Strategy:  Our analysis of process drivers shows that the best way to improve the cycle time is to

do concurrent processing, i.e., use an Integrated Process Team (IPT) approach.
DCMC offices that have not yet gone to an IPT approach are expected to work with
their customers to set up more concurrent approaches to Class I ECP processing.
Management councils are the ideal forum to work out these arrangements.  DCMC
offices that are already engaged in IPT approaches need to ensure ECPs are processed
efficiently and problem areas such as old and undispositioned ECPs are identified,
discussed, and resolved in a timely manner.  As always, CAO/District staff can call on
the DCMC customer liaisons if they need assistance with particular buying activities.
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Insights gained from continued reporting, tracking, and review of this metric will be
shared with the Services as appropriate.

Planned Funding:

1.3.3  Task:  Improve Shipping Document Cycle time by 10% for the strata of
shipments where performance is above the mode for FY 97

OPR:  DLSC
OCR: DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  132, 217/A/B/C/D/E (NI033)
One Book Process Units:  Shipping Instructions, i.e., Government Bill of Lading (GBL)
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.5.2
Strategy:  Provide training for DCMDE, DCMDW, and DCMDI.  This training includes CAS and

Contract Management training which the GS-2130 function is unable to get through
DAWIA.  Target is lower grade personnel within field (approximately 45 people).
Analyze the reasons for shipments that take longer than the “standard” (mode) of one
day but are not a part of the special shipment categories (e.g., hazardous material,
classified material, FMS surface shipment (overseas), etc.).  Determine customer
priorities for special shipment categories in order to prioritize improvement efforts.

Planned Funding:

1.3.4  Task:  Schedule slippages on major programs - TBD.

OPR:  DCMC-OF
OCR:  Earned Value Center/DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  070 (NI034)
One Book Process Units:  Earned Value Management System (EVMS) criteria compliance
review; cost/schedule/technical progress determination
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.12.2
Strategy:  Anticipated activity - CAOs to input onto the Automated Metrics System (Release 3)

the contract number and three data elements for each contract with an EVMS
requirement.  HQ, Earned Value Center, DCMDs will analyze the data and work with
CAOs to take corrective action where required.

Planned Funding:



C-21

1.3.5  Task:  Achieve full functionality of the Earned Value Center and conduct
activities as DoD Executive Agent for Earned Value Management System
(EVMS).

OPR:  DCMC-OF
OCR:  DCMDW
ORR-HQ MMR:  DCMC-OF
Task Code:  I
Performance Improvement Criteria:  1.1, 2.2
PLAS Process/Program Codes:  070, 217/A/B/C/D/E (NV035)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1
Strategy:  Costs include travel, training/conferences, equipment, and communications costs to

support Earned Value Center (6 civilian FTEs).  Funding also supports hands-on
mentoring at 35 CAOs and costs to conduct 2 initial compliance reviews.  EVMS
Executive Agent costs include visits to buying activities.  CAOs will need to support
mentoring visits from Earned Value Center resources.  CAO Commanders and EVMS
monitors need to plan on evaluating the contractor’s EVMS processes for optimization
of integrated cost, schedule and technical management while eliminating isolated report
generating processes.  To implement new direction in EVMS the following training and
conference are recommended (funding for training and conference need to be fully
funded by CAOs).  Training:  Scheduling and Surveillance Continuing Education;
Number of people - 2 per District, 2 per CAO; Type of people who are to be trained -
EVMS specialists and monitors; Number of days for training - 5; Tuition costs per
person or group - 0; Location(s) - TBD; Conferences/Workshops:  National
Performance Management Association Conference; Number of people - 2 per District,
2 per CAO; Type of people who are to attend - EVMS specialists and monitors;
Number of days for conference/workshop - 5; Conference fee - $400 per person;
Location(s) (if at HQ or District site, travel requirement would be lessened) -
Washington, DC.

Planned Funding:

1.3.6  Task: Support DoD Earned Value/Performance Measurement Program.

OPR:  DCMC-OF
OCR:  N/A (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OF
Task Code:  I
Performance Improvement Criteria:  1.1
PLAS Process/Program Codes:  070 (NV036)
One Book Process Units:  No One Book chapter
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1, 3.7.1.3
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Strategy: Fund for PCS and TDY costs for Performance Measurement foreign exchange program.
Planned Funding:

1.3.7  Task:  Reserved.

1.3.8  Task:  Expand functional elements of ALERTS and re-host through
Internet technology.

OPR:  DCMC-OG
OCR:  DCMC-AC (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OG
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  081B (NV038)
One Book Process Units:  No One Book chapter
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.7.1.1, 3.7.1.2, 3.7.2.1
Strategy:  System development – contract.
Planned Funding:

1.3.9  Task:  Electronic Document Access (EDA).  Complete deployment of
ACO Modifications across DCMC sites.

OPR:  DCMC-AC/DCMC-O
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212 (NV039)
One Book Process Units:  N/A
Target Completion Date:  IOC – March 1998; FOC – May 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  We are posturing DCMC sites to make Administrative Contract Officer (ACO)

Modifications available through the world wide web. The DFAS technical proof of
concept was performed from August 1996 to October 1996.  Defense Finance and
Accounting Service (DFAS) and DoD Comptroller belief is that EDA information feed
to DFAS will greatly help the resolution of unmatched disbursements.  We proceeded
to support the DoD Comptroller and DFAS by providing the capability to publish ACO
Modifications to the DoD EDA WWW site from all DCMC sites by May 1998.  This is
a joint DLA Systems Design Center and EDA contractor development.  When an ACO
sends electronic data interchange information to MOCAS, a hard copy ACO Mod is
produced and an automated upload to EDA takes place.  This will make the process
transparent to the ACO.  The associated key milestones are:  Initial Operation



C-23

Capability – March 1998, FOC – May 1998.  Resource requirements:  DCMDE-DF -
0.5 FTE, DCMDE - 2 FTEs (F, FASST, O), DCMDW - 2 FTEs (F, FASST, O),
DSDC - 0.1 FTE.

Planned Funding:

1.3.10  Task:  Establish the baseline for ALERTS Customer Priority
Surveillance System (CPSS) requests that are responded to within five working
days.

OPR:  DCMC-OG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  081A (NI310)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Not yet published.  Will be developed for inclusion in
the FY 99 Metrics Guidebook.
Strategy:  Improve response timeliness by measuring and reporting progress on a monthly basis.

Develop PowerPlay and Impromptu cubes and queries to automatically extract and
report data.

Planned Funding:

1.3.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Time” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right Time”
process relating to each subtask/Program codes:  NI399 (PI) or NV399 (I)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Metric that applies to the “Right Time” process
relating to each subtask.
Strategy:  N/A
Planned Funding:



C-24

1.4  Performance Goal:  Right Reception - Achieve overall Customer
Satisfaction (average ratings by Program Managers and Logistics Managers
and their supporting PCOs) above 5.0 on a 6.0 scale.

PLAS Process Codes:  004, 038, 065, 066, 133

1.4.1  Task:  Achieve an overall Customer Satisfaction rating of 5.0 or better
on a 6.0 scale. Measure customer satisfaction by each District surveying 25
customers each month divided equally by Acquisition Category (ACAT)
program managers, and their PCOs, and logistics managers, and their PCOs.

OPR:  DCMC-PA
OCR:  DCMDs
ORR-HQ MMR:  DCMC-PA/DCMDs
Task Code:  M
Performance Improvement Criteria:  3.2, 7.1
PLAS Process/Program Codes:  004
One Book Process Units:  Surveys
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.11.1.1
Strategy:  Maintain overall customer satisfaction level greater than 5.0 on a 1.0 to 6.0 scale.
Planned Funding:

1.4.2  Task:  Field activities continue to solicit customer satisfaction
information via Trailer Cards.

OPR:  DCMC-PA
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-PA/DCMDs
Task Code:  M
Performance Improvement Criteria:  3.2, 7.1
PLAS Process/Program Codes:  004
One Book Process Units:  Trailer Cards
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.11.1.2
Strategy:  Each CAO is responsible for distributing a Postcard Trailer Card with any DCMC

product delivered to a customer.  Each District will maintain a Postcard Trailer
database.  CAOs will analyze data and take appropriate action.

Planned Funding:

1.4.3  Task:  Continue periodic sampling of DCMC activities to determine
compliance with established service standards.
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OPR:  DCMC-PA
OCR:  DCMDs
ORR-HQ MMR:  DCMC-PA/DCMDs
Task Code:  M
Performance Improvement Criteria:  3.2, 7.1
PLAS Process/Program Codes:  004 (NM063)
One Book Process Units:  Service Standards
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.3.1
Strategy:  Districts survey at least 10 CAOs per month.
Planned Funding:

1.4.4  Task:  Engage in activities to improve and institutionalize DCMC
support to the acquisition of both spare/repair parts and the contracting out of
logistics services.

OPR:  DCMC-PA
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-PA/DCMDs
Task Code:  I
Performance Improvement Criteria:  3.1, 3.2
PLAS Process/Program Codes:  038 (NV064)
One Book Process Units:  Program Integration
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  To be determined in relation to “Right Reception”
Strategy:  Pilot projects will be implemented to expand the Program Integration concept to both

Inventory Control Point acquisition of spare parts and new logistics contracting
initiatives such as Prime Vendor.

Planned Funding:

1.4.5  Task:  All DCMC activities continue to populate the customer support-
ACAT programs portion of the Automated Metrics System (AMS) database to
ensure that all required information has been input into the system.

OPR:  DCMC-PA
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-PA/DCMDs
Task Code:  I
Performance Improvement Criteria:  3.1, 3.2, 7.1
PLAS Process/Program Codes:  038 (NV065)
One Book Process Units:  Program Integration
Target Completion Date:  December 31, 1997
Metrics Reference/Performance Indicator:  Accuracy, currency, and completeness of data
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Strategy:  Each level of DCMC is responsible for a portion of the AMS data input as specified in
the AMS users guide and implementing letters.  In general, HQ DCMC (DCMC-PA) is
responsible for establishing the ACAT programs in the database.  DCMDs are
responsible for inputting monthly customer satisfaction survey data and CAOs are
responsible for inputting all other information related to the specific ACAT program,
such as Prime contract number, PI, PST, PM, PEO name, telephone number, etc.

Planned Funding:

1.4.6  Task:  Each CAO provide DCMC Industrial Analysis Support (IAS)
assessments and other analytical products on time.

OPR:  DCMDE-N
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMDE-N/DCMDs
Task Code:  I
Performance Improvement Criteria:  4.1/4.2
PLAS Process/Program Codes:  010 (NV066)
One Book Process Units:  TBD
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  DCMC CAOs complete assessments (this includes
industrial, technology, financial assessments and Business Profiles) as requested by IASO in
accordance with the Process Guidelines for DSIS Analytical Products and assure that each
assessment is updated quarterly.  The following assessment requirements are projected at the
District level:  DCMDE – 300 CAGE sites, DCMDW – 200 CAGE sites, DCMDI – 50 CAGE
sites.  In addition, DCMC CAOs complete all other quick turnaround assessments required by
external customers.
Strategy:  Monitor process performance, provide mentoring/guidance, and training for CAOs.

Improve DSIS software and analytical tools.
Planned Funding:

1.4.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Reception” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right
Reception” process relating to each subtask/Program codes:  NI699 (PI) or NV699 (I)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
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Metrics Reference/Performance Indicator:  Metric that applies to the “Right Reception” process
relating to each subtask.
Strategy:  N/A
Planned Funding:
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2.  Strategic Goal:  Lead the way to efficient and effective business
processes.

2.1  Performance Goal:  Right Price – Engage in activities to ensure complete
and accurate reporting of cost savings and avoidances – Return on Investment
(ROI).
PLAS Process Codes:  003, 041, 041A, 042, 043, 044, 045, 050, 051, 052, 053, 092, 094, 101,
103, 104, 105, 112, 113, 114, 115, 116, 141, 142, 143, 144, 145, 146, 147, 151, 155, 156, 172,
181, 196

2.1.1  Task:  Engage in activities to ensure complete and accurate reporting of
cost savings and avoidances – ROI.

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  1.1, 4.3, Category 7
PLAS Process/Program Codes:  002, 044, 045, 046, 082, 102, 105, 115, 116, 142, 145, 196
(NI041)
One Book Process Units:  Negotiations, litigations, process improvements, product non-
compliances, final overhead rates, plant clearance, voluntary refunds, cost accounting standards,
unauthorized use of Government property
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1
Strategy:  Publicity, marketing, guidebook.  Historically, three key process drivers for ROI have

been Contracting Officer Price Negotiations, Process Improvements, and Product Non-
compliances.  Meeting the FY 98 goal depends on continuing to move forward with
IPT pricing, continuous process improvements, quality in-process or end item product
audits, along with maximizing cost savings/avoidances in the other ROI data elements.

Planned Funding:

2.1.2  Task:  Increase the Return on Assets (ROA) for excess property
reutilized and sales proceeds by 10% over the average annual ROA achieved
in FY 97.

OPR:  DCMC-OE
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OE/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
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PLAS Process/Program Codes:  105 (NI042)
One Book Process Units:  Closed Case File
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  4.3.1
Strategy:  Primary process drivers are the effectiveness of the DCMC plant clearance process, the

effectiveness of contractors’ property control systems relative to disposition and
utilization, and the types and conditions of excess property that are reported.  Subtasks
include:  SFA visits to 50% of CAOs; IOAs at CAOs using new criteria; inclusion of
best practices from plant clearance to DoD Property Manual; implementation of
improved demilitarization policies; improved training in demilitarization for plant
clearance officers.  Training costs are to cycle plant clearance personnel through the
enhanced demilitarization course.  Training population:  90 plant clearance officers
(first priority for training) and 275 property administrators.

Planned Funding:

2.1.3  Task:  Determine negotiation cycle time.  (Awaiting baseline
performance data to determine need for performance improvement target.)

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  045 (NI043)
One Book Process Units:  Approved Pre-negotiation Objectives Memorandum; Approved Price
Negotiation Memorandum
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  2.2.2
Strategy:  TBD
Planned Funding:

2.1.4  Task:  Reduce the percentage of overage undefinitized contract actions
to 10% or less.

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OD/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  045 (NI044)
One Book Process Units:  Approved Price Negotiation Memorandum
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  2.2.2.1
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Strategy:  Institute policy changes and process improvements both within DCMC and Services’
buying offices as necessary.

Planned Funding:

2.1.5  Task:  Ensure 96% to 100% forward pricing rate coverage at beneficial
segments, with a minimum of 65% of beneficial segments covered by Forward
Pricing Rate Agreements (FPRAs) and the balance covered by Forward
Pricing Rate Recommendations (FPRRs).  (Beneficial sites are those locations
with either major weapons program contracts or those sites awarding
numerous and routine fixed priced contracts such as spare parts.)

OPR:  DCMC-OC/Overhead Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OC/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  043 (NI045)
One Book Process Units:  Forward Pricing Rate Agreement (FPRA) executed by the ACO and
the contractor and supported by a negotiation memorandum; Forward Pricing Rate
Recommendation (FPRR) memorandum executed by the ACO
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  2.2.1.1
Strategy:  Basic strategy is more emphasis/work on establishing FPRAs/FPRRs at field level and

participation of Overhead Center personnel to assist/advise in active efforts.
Planned Funding:

2.1.6  Task:  Engage in activities that will reduce/eliminate the backlog of open
overhead negotiations to ensure overhead closeout actions are completed
within a 2-year cycle.

OPR:  DCMC-OC/Overhead Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OC/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  044 (NI046)
One Book Process Units:  Final Overhead Rates Agreement
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  4.4.1
Strategy:  TBD.
Planned Funding:

2.1.7  Task:  Cost overruns on major programs - TBD.
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OPR:  DCMC-OF
OCR:  Earned Value Center/DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  PI
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  070 (NI047)
One Book Process Units:  EVMS criteria compliance review; cost/schedule/technical progress
determination
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.12.1
Strategy:  Anticipated activity - analysis and site visits.  CAOs to input onto the Automated

Metric System (Release 3) the contract number and three data elements for each
contract with an EVMS requirement.  HQ, Earned Value Center, DCMDs will analyze
the data and work with CAOs to take corrective action where required.

Planned Funding:

2.1.8  Task:  Reserved.

2.1.9  Task:  Maintain the percentage of physically completed contracts that
are overage for closeout at 15% or less.

OPR:  DCMC-OE
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OE/DCMDs
Task Code:  M
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  181
One Book Process Units:  Contracts
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  4.2.2.2
Strategy:  Current performance does not indicate need for an improvement plan.
Planned Funding:

2.1.10  Task:  Ensure 85% of canceling funds do not cancel.

OPR:  DCMC-OE
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OE/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  181 (NI410)
One Book Process Units:  Dollar Value (Contract)
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Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  4.2.2.1
Strategy:  See DCMC Policy Memorandum 97-20, Management of Canceling Funds.
Planned Funding:

2.1.11  Task:  Reduce termination cycle time to less than 450 days for any
given docket.

OPR:  DCMC-OE
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OE/DCMDs
Task Code:  PI
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  172 (NI411)
One Book Process Units:  Contracts Close for Termination for Convenience
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  4.1.2
Strategy:  Due to steady decline already noted for the metric, expect no additional costs to

maintain such.
Planned Funding:

2.1.12  Task:  Reduce the FY 97 year-end backlog of overage CAS
Noncompliance Reports (over one year from the date of issuance) by 30%.

OPR:  DCMC-OC/Overhead Center
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OC
Task Code:  I
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  115 (NV412)
One Book Process Units:  Determination of CAS contract applicability and contractor coverage;
ACO written determination of adequacy for initial disclosure document
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  2.2.1.3, 2.2.2.5, 2.2.2.7
Strategy:  The goal is to, as soon as practical, achieve an open case level where no report is more

than one year old.  In accomplishing the 30% reduction, Districts and CAOs will give
priority to resolution of reports that have cost impacts and/or are holding up overhead
settlement.  CAS noncompliances without cost impact will be resolved ASAP with the
minimum effort necessary to protect the government’s interest, in a concerted effort to
comply with the DoD Directive 7640.2.  The Overhead Center will provide on-site
support to ACOs in prioritizing and resolving the CAS backlog as well as identifying
areas for process improvement.

Planned Funding:
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2.1.13  Task:  Test the utility of commercial parametric cost estimating
software in spare parts pricing.

OPR:  DCMC-OD
OCR:  CAOs
ORR-HQ MMR:  DCMC-OD
Task Code:  I
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  045 (NV413)
One Book Process Units:  Price Negotiation
Target Completion Date:  June 30, 1998
Metrics Reference/Performance Indicator:  2.2.2.1
Strategy:  Purchase software licenses, train personnel, test (about five CAOs).  HQ will budget for

software and training.  Training estimated at one person for one week at each test site
(about five CAOs - TBD, but probably spread between DCMDE and DCMDW).

Planned Funding:

2.1.14  Task:  Reserved.

2.1.15  Task:  Institutionalize Integrated Product Team (IPT) Pricing within
DCMC.

OPR:  DCMC-OD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OD
Task Code:  I
Performance Improvement Criteria:  6.1, 7.5
PLAS Process/Program Codes:  041, 045 (NV415)
One Book Process Units: Field Pricing Support, Price Negotiations, Forward Pricing Rate
Agreements, etc.
Target Completion Date:  April 30, 1998
Metrics Reference/Performance Indicator:  1.4.1
Strategy:  In addition to other activities, host conference in Spring (HQ funded).  Conference

attendees - one per CAO, three per District; Conference length - three days plus travel;
Attendees - ACOs, cost analysts, price analysts, industrial specialists, Services and
other customers will also attend; Location - Southeast U.S., Planned funding -
$250,000.

Planned Funding:

2.1.16  Task:  Engage in activities to improve and institutionalize selected
facets of the Specialized Safety Program.

OPR:  DCMC-OI



C-34

OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OI
Task Code:  I
Performance Improvement Criteria:  6.1/6.2, 7.5
PLAS Process/Program Codes:  160, 217/A/B/C/D/E (NV416)
One Book Process Units:  Contract Safety Requirements - Ammunition, Explosives, and other
Post Award Hazardous/Safety Requirements
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  3.9.1
Strategy:  Adapt Specialized Safety Program to acquisition reform.  Develop and implement

Specialized Safety Guidebook (Dec 97).  Estimated cost is $14K.  Develop Specialized
Safety course.  Estimated cost is $65K.  Cost is based on prior year’s cost for the
development of the Aircraft Ground Safety course.  Target population for training:
Safety Specialists (approximately 80).  HQ will budget for all HQ and field training
requirements.

Planned Funding:

2.1.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Price” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right Price”
process relating to each subtask/Program codes:  NI499 (PI) or NV499 (I)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Metric that applies to the “Right Price” process
relating to each subtask.
Strategy:  N/A
Planned Funding:

2.2   Performance Goal:  Right Efficiency - New metric under development.

PLAS Process Codes:  005, 011, 014, 014A, 031, 032, 033, 034, 035, 036, 037, 046, 047, 049,
154, 159, 162, 171, 194, 211, 212, 213, 214, 216, 221, 223, 250, 500

2.2.1  Task:  Right Efficiency task TBD.

OPR:
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OCR:
ORR-HQ MMR:
Task Code:
Performance Improvement Criteria:
PLAS Process/Program Codes:
One Book Process Units:
Target Completion Date:
Metrics Reference/Performance Indicator:
Strategy:
Planned Funding:

2.2.2  Task:  Enhance the Command’s ability to assist in transition to and
support of privatized services for depot maintenance (contract administration
of such services after privatization).

OPR:  DCMC-OE
OCR:  DCMDs
ORR-HQ MMR:  DCMC-OE/DCMDs
Task Code:  I
Performance Improvement Criteria:  1.1
PLAS Process/Program Codes:  005 (NV052)
One Book Process Units:  Interagency Agreements; Letters of Delegation
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Includes also CAS on military installations.  Assume new missions at Kelly AFB and

Sacramento ALC, including the establishment of two new support teams designed for
performance based contract administration in cooperation with an on-site AF program
management team.  Responsible parties are DCMC-OE and District West.

Planned Funding:

2.2.3  Task: Reserved.  (Being rewritten to accommodate Paperless
Contracting Challenge (MRM #2).)

2.2.4  Task:  Continue to support the contingency operations in Bosnia and
prepare for timely support of other currently unknown contingency operations.

OPR:  DCMC-OC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OC
Task Code:  M
Performance Improvement Criteria:  1.1
PLAS Process/Program Codes:  014, 014A (NP026)
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One Book Process Units:  Multiple Reports and Standard Operating Procedures - basic unit
probably contracts
Target Completion Date:  June 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1, 3.7.1.3
Strategy:  Preparation encompasses recruitment, conference attendance, and reserve officer unit

identification.  Conference at DCMC Headquarters:  Number of people (total and per
District and/or CAO if applicable) - 25 from DCMDE, 25 from DCMDW, and 2 from
DCMDI; Which District and/or CAOs or how many, if less than all - this will be
determined by each District; Type of people who are to attend - series 1102, 1103,
1910, and others as detailed in the Contingency CAS One Book chapter; Number of
days for conference (including travel if you believe it will be off site) - four days;
Location(s) - DCMC Headquarters.  Conference for DCMDW Contingency CAS
people:  Number of people - 130 DCMDW people; Which CAOs - this will be
determined by DCMDW; Type of people - series 1102, 1103, 1910, and others as
detailed in the Contingency CAS One Book chapter; Number of days for conference -
four days; Location(s) - this will be determined by DCMDW.  We are planning for two
of the above DCMDW conferences during FY 98.  Conference for DCMDE
Contingency CAS people:  Number of people - 100 DCMDE people; Which CAOs -
this will be determined by DCMDE; Type of people - series 1102, 1103, 1910, and
others as detailed in the Contingency CAS One Book chapter; Number of days for
conference - four days; Location(s) - this will be determined by DCMDE.  We are
planning for two of the above DCMDE conferences during FY 98.

Planned Funding:

2.2.5  Task: Test the use of government credit cards as a method of contract
payment.

OPR:  DCMC-OC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OC
Task Code:  I
Performance Improvement Criteria:  6.2, 7.5
PLAS Process/Program Codes:  192 (NV055)
One Book Process Units:  No One Book chapter
Target Completion Date:  March 31, 1998
Metrics Reference/Performance Indicator:  Key  Project Milestones
Strategy:  DCMC is initiating a one-year pilot program for four CAOs to test the use of

government purchase cards.  Test sites are Baltimore-Manassas, Bell Helicopter, New
York, and Stratford.  At the conclusion of the test the benefits and costs of the concept
approach will be reviewed for wider application.  The total cost of this effort is
estimated to be $131,375 (i.e., $111,375 for labor and $20,000 for travel).  The
$111,375 for labor breaks out as follows:  Bell - $40,000; Manassas - $40,000; New
York - $10,125; Stratford - $10,125; DCMC HQ and Tina Ballard and Anita
Sharninghouse - $10,125.  (A loaded labor rate of $27 per hours was used.)  The
$20,000 for travel breaks out as follows:  $4,000 for each CAO in the test except
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Manassas (i.e., two trips to DCMC HQ for two people at $1,000 per trip).  Three
CAOs times $4,000 equals $12,000.  Zero for Manassas as they are in the same
metropolitan area as DCMC HQ.  $8,000 for Tina Ballard and Anita Sharninghouse.
Districts/CAOs budget accordingly.

Planned Funding:

2.2.6  Task:  Reserved.

2.2.7  Task:  Reserved.

2.2.8  Provide DCMC support to Government Industry Data Exchange
Program (GIDEP) and Joint Logistics Commanders/Joint Group on Systems
Engineering (JLC/JGSE).

OPR:  DCMC-OF
OCR:  N/A (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OF
Task Code:  I
Performance Improvement Criteria:  6.3
PLAS Process/Program Codes:  067, 069, 071 (NV058)
One Book Process Units: Determination of acceptability regarding contractor Engineering,
Design and Development procedures; Engineering, Design and Development Surveillance Plan;
Verification of acceptable Engineering and Design Management practices or identification of
deficient practices; Documentation of surveillance and evaluation results.  Not applicable for
JLC/JGSE.
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator: 3.10.1, 3.10.1.1
Strategy:  Provide funds (Director, DLA, obligated DLA to provide $266K in FY 98 to GIDEP),

attend GIDEP sponsor’s and management meetings, manage GIDEP within DLA.
Provide funds to support JGSE (decision also made by Director, DLA) - reducing
contribution from $600K in FY 97 to $250K in FY 98; participate on various JGSE’s
Functional Working Groups and invest in selected training and training aids and
software to promote enhancement of the engineering and software disciplines (e.g.,
Practical Software Measurement (PSM) course and PSM Insight Tool, Software
Reengineering Assessment Handbook, Software Acquisition Advisory Tool, etc.).

Planned Funding:

2.2.9  Task:  Enhance the capability for increased communication by various
means and the electronic exchange of information via the DCMC Home Page
(Internet) among all DCMC employees, DCMC customers, and Industry.
(Includes activities related to Effective DCMC Communications Challenge.)
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OPR:  DCMC-OL
OCR:  DCMC-AC (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OL
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212 (NV059)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Reengineer the structure of the Home Page to reflect the organizational management

scheme of the Command.  Develop capability for managers/process owners/etc. to
directly update Home Page.  Utilize emerging technologies to enhance information flow
through Home Page.  Training population is selected HQ personnel only
(approximately 25).

Planned Funding:

2.2.10  Task: Determine the most efficient and effective means to deliver all
required training courses for which DCMC conducts training.

OPR:  DCMC-BG
OCR:  DCMDs
ORR-HQ MMR:  DCMC-BG/DCMDs
Task Code:  I
Performance Improvement Criteria:  5.2
PLAS Process/Program Codes:  217A, 217B (NV510)
One Book Process Units:  Training Plans
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:   Convert 20% of DCMC-owned courses to the most appropriate training delivery

method (distance learning, computer-based training, job aid, etc.) based on the highest
pay back first.

Planned Funding:

2.2.11  Task:  Implement the DoD Civilian Payroll System (DCPS) ensuring
the necessary interfaces to PLAS.

OPR:  DCMC-BF/DCMC-AC (in support of CA/FO initiative)
OCR:  DCMD and CAO certifying supervisors and timekeepers and District Administration and
Information Directorates
ORR-HQ MMR:  DCMC-BF
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  223 (NV511)
One Book Process Units:  Payroll Account
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Target Completion Dates: January 1998 - People selected for training
                             March 1998 - People trained

Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  DFAS will provide the software and training.  DCMC must ensure adequate hardware
funding and travel funding for training and deployment support.
Planned Funding:

2.2.12  Task:  Reserved.

2.2.13  Task:  Complete improvement actions identified through the DCMC
1997 Internal Customer Questionnaire, as documented in the Internal
Customer Action Plan, the Unit Self Assessment, and the Performance Plan.
(Includes activities related to Internal Customer Program Challenge.)

OPR:  DCMC-BG
OCR:  DCMC HQ/DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG
Task Code:  I
Performance Improvement Criteria:  5.3
PLAS Process/Program Codes:  In FY 97, CAOs, Districts, and HQ selected a minimum of 2
Internal Customer System (ICS) Areas for Improvement (AFIs) from their unique 1997 ICS
Questionnaire results, incorporated those AFIs in their Unit Self Assessment as USA gaps.  CAO
and District Performance Plans should incorporate the ICS AFIs/gaps as subtasks under an
existing task.  If an AFI/gap does not relate to any existing task, add it as a subtask of the .99 task
under the appropriate performance goal.  Therefore, PLAS activity related to the ICS AFIs/gaps
should be charged to a PLAS process code that applies to the task and Program Code NP019.
One Book Process Units:  Corrective Action Plan - documented and follow-through validated
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  DCMC HQ will:  (1) take action internal to HQ to follow through on the AFIs

identified from the 1997 Questionnaire results and documented in the HQ ICS Action
Plan; (2) determine from the Internal Customer Program “Report of Findings” if lower
priority AFIs can be easily improved and take improvement action; (3) utilize the ICMC
results to improve the HQ USA:  incorporate into the USA, as a minimum, the Top 10
Strengths and Top 10 AFIs, along with the supporting details identified in “Report of
Findings” and document the Internal Customer Management System in USA category
5.3, “Employee Well-Being and Satisfaction;” (4) analyze the Command-wide roll-up
to determine improvement actions required on a Command-wide basis and follow
through on deployment of improvement actions; (5) begin planning for re-measurement
against the 1997 baseline. Districts - District HQ will:  (1) take action internal to the
District HQ to follow through on the AFIs identified from the 1997 Questionnaire
results and documented in the District ICS Action Plan; (2) determine from the Internal
Customer Program “Report of Findings” if lower priority AFIs can be easily improved
and take improvement action; (3) utilize the ICMC results to improve the District HQ
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USA:  incorporate into the USA, as a minimum, the Top 10 Strengths and Top 10
AFIs, along with the supporting details identified in “Report of Findings” and document
the Internal Customer Management System in USA category 5.3, “Employee Well-
Being and Satisfaction;” (4) analyze the District-wide roll-up to determine improvement
actions required on a District-wide basis and follow through on deployment of District-
unique improvement actions; (5) report progress on closing the ICS AFIs/gaps on a
quarterly basis (Dec 15, Mar 27, Jun 26, Sep 25) to HQ Program Manager; (6)
participate in determining appropriate improvement action on a Command-wide basis.
CAOs - CAOs will:  (1) take action internal to the CAO to follow through on the AFIs
identified from the 1997 Questionnaire results and documented in the CAO’s ICS
Action Plan; (2) determine from the Internal Customer Program “Report of Findings” if
lower priority AFIs can be easily improved and take improvement action; (3) utilize the
ICMC results to improve the CAO’s USA:  incorporate into the USA, as a minimum,
the Top 10 Strengths and Top 10 AFIs, along with the supporting details identified in
“Report of Findings” and document the Internal Customer Management System in USA
category 5.3, “Employee Well-Being and Satisfaction;” (4) report progress on closing
the ICS AFIs/gaps on a quarterly basis (Dec 15, Mar 26, Jun 26, Sep 25) to HQ
Program Manager; (5) participate in determining appropriate improvement action on a
Command-wide basis.  CAOs should budget for the Internal Customer Coordinator to
travel to their District HQ for one 2-day meeting in May.

Planned Funding:

2.2.14  Task:  Reserved.

2.2.15  Task:  Determine the level of data accuracy for Command level
performance data.

OPR:  DCMC-BF
OCR:  DCMCTeams/CAO Process Improvement Officers (PIOs)
ORR-HQ MMR:  DCMC-BF
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  192 (NV515)
One Book Process Units:  Monthly Management Reviews
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Data Accuracy Level
Strategy:  Verify the accuracy of the data that is passing from various sources (Metrics System

Transition Application (MSTA) and automated systems (e.g., TAMS, ALERTS,
MOCAS, DBMS)) into the Automated Metrics System.  Metrics/data owners (HQ)
and CAO PIOs establish verification methodology and test all data starting with DCMC
top level performance metrics data.  Devise action plans to correct any systematic
deficiencies noted.  Budget:  PIO activities already part of performance maintenance.
Possible additional costs attributed to implementation of any new corrective action
plans.
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Planned Funding:

2.2.16  Task:  Fully deploy One Book, Part II, Chapter 9, “Management
Control and Assessment Process,” revised March 11, 1997.

OPR:  Headquarters Staff Directors/Teams, District Commanders, CAO Commanders
OCR:  DCMC Assessment Center
ORR-HQ MMR:  DCMC-BC/DCMDs
Task Code:  I
Performance Improvement Criteria:  1.2
PLAS Process/Program Codes:  011 (NP011-USA)/(NP038-MCR)/(NP012-IOA)/ (NV516-
Analysis/ASA/Reports/Other)
One Book Process Units:  Unit Self-Assessments (USAs), Management Control Reviews
(MCRs), Annual Statements of Assurance (ASAs), Internal Operations Assessments (IOAs), etc.
Target Completion Date:  IAW One Book, Part II, Chapter 9
Metrics Reference/Performance Indicator:  Multiple Activity and Timeliness Metrics
Strategy:  USAs, MCRs, ASAs, Reports of Material Weaknesses, and Assessment Activity

Reports will be completed by CAOs, District Headquarters, and DCMC Headquarters.
IOAs will be conducted by the DCMC Assessment Center.  USA/MCR training and
Assessment Analysis will be conducted by District Headquarters and the DCMC
Assessment Center.  Given the recent approval of the revised Assessment chapter, FY
98 planning for assessment training, at this point, is very general in nature.  We will be
coordinating with the District USA, MCR, and ICS champions to determine the best
approach and their training requirements.  Probably will result in 2-3 day consolidated
training sessions either at Manassas or regionally or both to cover these three
assessment areas.  Training would be intended for all interested Districts/CAOs.  If
resources allow, would like to also be able to assist on-site at CAO request, but believe
group training sessions would be more efficient.  Approach is dependent on whether
CAOs have a central point of contact for all assessments or possibly three separate
points of contact.  That means from 1 to 3 per CAO, 81 to 243.  Could result in
quarterly sessions of 20-60+ people each.  None of these assessment areas is
grade/series specific.

Planned Funding:

2.2.17  Task:  Implement the Integrated Planning, Programming, Budgeting
and Execution Management System.

OPR:  DCMC-BD
OCR:  DCMDs
ORR-HQ MMR:  DCMC-BD
Task Code:  I
Performance Improvement Criteria:  2.1
PLAS Process/Program Codes:  191, 217/A/B/C/D/E, 221 (NP018)
One Book Process Units:  N/A
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Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Budget should be estimated based on the HQ, District efforts to support Command

strategic planning, scenario building, IMS training, and deployment of the process used
to address the Command’s new initiative planning and budgeting.

Planned Funding:

2.2.18  Task:  Strategic Planning:  Determine the requirements for contract
administration services in an environment that is significantly different than
the present.

OPR:  DCMC-BD
OCR:  DCMC-O Teams/DCMDs
ORR-HQ MMR:  DCMC-BD
Task Code:  I
Performance Improvement Criteria:  1.1
PLAS Process/Program Codes:  191 (NV518)
One Book Process Units:  No One Book chapter
Target Completion Date:  June 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Part of Command’s strategic planning process.  Involves environmental scanning and

scenario building based on external environment described by customers (military
services), defense contractors, and commercial business.  Intent is to provide a basis for
the Command’s long-range investment strategy and how it intends to provide basic
services most efficiently.  District participation will be in the form of representation on
the Business Process Team (BPT).

Planned Funding:

2.2.19  Task:  Implement Unit Cost Management (UCM) (in FY 98 DCMC will
test UCM through collecting and analyzing resource and performance data).
(Includes activities related to  Unit Cost Management Challenge.)

OPR:  DCMC-BD
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BD
Task Code:  I
Performance Improvement Criteria:  1.2
PLAS Process/Program Codes:  191, 221 (NP017)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Budget should be estimated based on HQ, District, and CAOs efforts in support of

Command Unit Cost team.  Assume existing team members will make one trip per
month to Ft. Belvoir (one week in duration) to attend Unit Cost team meetings.
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Planned Funding:

2.2.20  Task:  Achieve complete PLAS reporting at each CAO to supply labor
costs for Unit Cost Management development.  Each District and DCMC HQ
should ensure that their staffs and their CAOs maintain PLAS usage rate of
98%.

OPR:  DCMC-BF/PLAS Program Management Center
OCR:  DCMC HQ/DCMDs/CAOs
ORR-HQ MMR:  DCMC-BF/DCMDs
Task Code:  I
Performance Improvement Criteria:  4.1, 4.2, 4.3
PLAS Process/Program Codes:  212 (NP037)
One Book Process Units:  Definition - FY 98 usage rate is the percentage of paid hours accounted
for in PLAS during pay period.  Source - Manual calculation of CAO level PLAS vs. paid hours.
When counted - all pay periods ending in the previous calendar month.  Who counts - the PLAS
Administrator for each CAO, District and DCMC HQ.
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Measure calculated manually (PLAS hours divided by
paid hours)
Strategy:  N/A
Planned Funding:

2.2.21  Task:  Reduce DCMC’s facility cost (CONUS) by reducing net usable
space at non-contractor locations in accordance with DLAR 5305.2 (each
operating location is authorized 130 net square feet per person after
consideration for special use space).

OPR:  DCMC-BF
OCR:  DCMC HQ/DCMDs/CAO offices and CAO suboffices (excluding facility-based CAOs)
ORR-HQ MMR:  DCMC-BF/DCMDs
Task Code:  I
Performance Improvement Criteria:  6.2, 7.2
PLAS Process/Program Codes:  211 (NP016)
One Book Process Units:  130 Net Square Feet Per Person
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.1.9
Strategy:  Budget should be submitted by each CAO operating location where office facility

downsizing/realignment is required.
Planned Funding:

2.2.22  Task:  Reduce high grades to 502.
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OPR:  DCMC-BF
OCR:  N/A (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-BF
Task Code:  I
Performance Improvement Criteria:  5.1, 7.3
PLAS Process/Program Codes:  223 (NV522)
One Book Process Units:  High grades consist of the quantity of civilian employees in grades 14
and above.  The source of the data is the Defense Business Management Systems (DBMS) and is
provided to DCMC-BF on a quarterly basis by CAHI.
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.1.5
Strategy:  N/A
Planned Funding:

2.2.23  Task:  Increase the supervisory ratio to 14.1.

OPR:  DCMC-BF
OCR:  DCMC HQ/DCMDs/CAOs
ORR-HQ MMR:  DCMC-BF/DCMDs
Task Code:  I
Performance Improvement Criteria:  5.1, 7.3
PLAS Process/Program Codes:  223 (NV523)
One Book Process Units:  The supervisory ratio consists of the ratio of non-supervisory civilian
employees to civilian supervisors.  The source of the data is the Defense Business Management
System (DBMS) and is provided to DCMC-BF on a quarterly basis by CAHI.
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.1.4
Strategy:  N/A
Planned Funding:

2.2.24  Task:  Improve Labor Management Relations within DCMC.

OPR:  DCMC-BF
OCR:  DCMC HQ/DCMDs
ORR-HQ MMR:  DCMC-BF/DCMDs
Task Code:  I
Performance Improvement Criteria:  1.1
PLAS Process/Program Codes:  214, 217/A/B/C/D/E (NV524)
One Book Process Units:  Unfair Labor Practices:  No final decisions rendered against DCMC.
Grievances:  No arbitration decisions rendered against DCMC.
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator: 1.6.1.2, 1.6.1.3
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Strategy:  Districts should budget to train one-half of their senior managers during the fiscal year
(District Commanders and Deputies, CAO Commanders and Deputies, Group Leaders
and Deputies).  CAOs budget hours for training only.

Planned Funding:

2.2.25  Task:  Update the Information Resources Management (IRM) plan and
incorporate any changes necessitated by publication of the DLA IRM plan.
Distribute the Draft Plan to HQ, District, and Field Offices for comment, then
incorporate comments into the plan for final approval by DCMCCommander.
(Includes activities related to Leveraging Information Technology Challenge.)

OPR:  DCMC-AC
OCR:  DLA/DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  2.1
PLAS Process/Program Codes:  191 (NV525)
One Book Process Units:  N/A
Target Completion Date:  Distributed for Comment – February 9, 1998; Incorporated Comments
– July 1998; Distribution Date – August 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Districts/CAOs need to review the Plan and provide comments by October 22, 1997

(completed April 1998).
Planned Funding:

2.2.26  Task:  Share Data Warehouse (SDW).  Complete system deployment
through Incremental Phase Enhancements.

OPR:  DCMC-AC
OCR:  DCMDs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212, 217/A/B/C/D/E (NV526)
One Book Process Units:  N/A
Target Completion Date:  See Schedule Below
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  The SDW prototype is a key part of our long-range strategy to provide for a common

data source that the Standard Procurement System (SPS) and Defense Procurement
Pay System (DPPS) will use to share common contract and payment status.
Implementation of SDW, along with SPS and DPPS, is part of our overall strategy to
deal with issues of problem disbursements.  The SDW development efforts are  funded
by the DLA SPS program.  SDW Version 7 contains a subset of MOCAS data
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(contract agreements, modifications, line items, delivery schedules, shipments,
disbursements, invoices, products, long line of accounting, organizations, address, and
vouchers) and some EC/EDI 850/860 data.  Version 8 adds an interface with AMS,
additional queries, web capability for limited Buying Command personnel, and
additional monthly contract administration data (QAMIS, PQDR, Property, etc.).
Version 8.5 adds daily updates to the QAMIS, PQDR, and Property data.  It also adds
a two-way interface with Alerts.  Primary impact on the Districts and CAOs is in the
form of functional support needed to support SDW tests.  Infrastructure support at the
client end for SDW is primarily focused on the use of the Cognos commercial data
warehouse query tools.  Within DCMC these are the same Cognos products deployed
for use on other DCMC projects, primarily the Automated Metrics System.  As a result,
the DCMC functional sponsor has decided that there will be no SDW specific training
beyond SDW Version 7.  DCMC access will be limited until consistency with MOCAS
data improves and the system is sized to handle additional users.  The SDW schedules
are as follows (see the Integrated IT and SDW schedules on the DCMC Home Page for
additional detailed information):

Version 7 Completion
Operational Test October 1997
SDW Specific Training June 1999

Version 8 Completion
Design/Development April 1998
Contractor Acceptance Test (Sys Test) April 1998
Government Acceptance Test (Func Test) May 1998
Installation July 1998
Operational Assessment July 1998

Version 8.5 Completion
Design/Development September 1998
Contractor Acceptance Test (Sys Test) October 1998
Government Acceptance Test (Func Test) November 1998
Installation January 1999
Operational Assessment January 1999

Version 7 SDW specific training will include 15 centralized classes (86 East, 76 West, 7 International, 22 HQ
CLRs, 12 HQ other), planned dates December 2, 1997, to June 12, 1999.  SDW specific training will be centrally
funded through the SDW AIS budget provided by the HQ to the Districts.
Planned Funding:

2.2.27  Task:  Automated Metrics System (AMS).  Complete final application
development and deployment during second Quarter FY 98 by conducting
environmental test, deployment, initial operations capabilities, and post
implementation support.
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OPR:  DCMC-AC
OCR:  DCMC-BF/DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes:  212 (NV527)
One Book Process Units:  N/A
Target Completion Date:  Completed
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy: Environmental Test:  Environmental test meeting at DCMDW:  Number of people -

total 9 (DCMDW - 4 and DCMC Phoenix - 2); Type of people - DCMDW - Oracle
expert, database administrator, installation, and lead PIO and DCMC Phoenix - lead
PIO and LAN administrator; Number of days - 1; Location - District HQ, Los Angeles,
CA; Date - October 28, 1997; Estimated labor requirements (FTE) - DCMDW - 0.15
and DCMC Phoenix - 0.008.  Environmental test meeting at DCMDE:  Number of
people - total 9 (DCMDE - 4 and DCMC Hartford - 2); Type of people - DCMDE -
Oracle expert, database administrator, installation, and lead PIO and DCMC Hartford -
lead PIO and LAN administrator; Number of days - 1; Location - District HQ, Boston,
MA; Date - October 30, 1997; Estimated labor requirements (FTE) - DCMDE - 0.15
and DCMC Hartford - 0.008.  Environmental test software installation:  Number of
people - 2 (Hartford - 1  and Phoenix - 1); Type of people -  LAN administrator;
Number of hours - 1; Locations - DCMC Hartford and DCMC Phoenix; Dates -
DCMC Phoenix - October 29, 1997, and DCMC Hartford - October 31, 1997;
Estimated labor requirements (FTE) - 0.0005 per CAO.  Environmental test functional
user creation:  Number of people - total 2 (Hartford - 1 and Phoenix - 1); Type of
people - TASOs; Number of hours - 8; Dates - DCMC Phoenix - October 29, 1997,
and DCMC Hartford - October 31, 1997; Estimated labor requirements (FTE) -  0.004
for CAOs. Environmental Test:  Number of people - 18 (DCMC Phoenix - 9 and
DCMC Hartford - 9); Type of people - Lead PIO and Functional Users; Number of
days - 20; Locations - DCMC Phoenix and DCMC Hartford; Dates - November 2-30,
1997; Estimated labor requirements (FTE) - 0.73 per CAO.  Deployment:  Pre-
deployment meeting:  Number of people - total 18 (FASST -1, DCMDE - 7, DCMDW
- 7, DCMDI -1); Type of people - FASST - functional lead, DCMDE and DCMDW -
Systems administrator, database administrator, installation, help desk, security, lead
PIO, DCMDI - PIO; Number of days - 5 days; Location - District HQ, Los Angeles,
CA; Dates - December 8-12, 1997; Estimated labor requirements (FTE) - FASST -
0.02, DCMDE - 0.13, DCMDW - 0.13, DCMDI - 0.02.  Deployment installation:
Number of people - total 81; Type of people - LAN administrators; Number of hours -
1 hour; Locations - all CAOs; Date - December 13, 1997; Estimated labor requirements
(FTE) - 0.0005 per CAO.  Deployment user creation:  Number of people - total 84 (all
CAOs - 81, DCMDE - 1, DCMDW - 1, DCMDI -1); Type of people - TASOs;
Number of hours - 8 hours; Locations - DCMDE, DCMDW, DCMDI, all CAOs; Date
December 14, 1997; Estimated labor requirements (FTE) - 0.004 per activity.  Initial
Operational Capabilities:  Number of people - all systems users; Type of people - Lead
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PIO and Functional Users; Number of days - 30; Locations - all DCMC activities;
Estimated labor requirements (FTE) - 0.04 per activity.

Planned Funding:

2.2.28  Task:  Electronic Document Workflow (EDW).  Deploy Electronic
Contract Filefolder to the balance of DCMDE sites and begin deployment at
DCMDW sites.

OPR:  DCMC-AC/Paperless Team
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212 (NV528)
One Book Process Units:  N/A
Target Completion Date:  IOC - October-December 1997; FOC - TBD
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Boston Laboratory Test for the use of document workflow and imaging of contract file

folders was completed June 1998.  The test was successful and the government
accepted the DCMC EDW, Version 2.0 application.  The IOC which includes
deployment to the following five sites:  Boston, Clearwater, Phoenix, Sikorsky, and
Textron has been started.  Deployment is complete for Phoenix, Clearwater, and
Sikorsky.  The remaining two sites will be completed July 1998.  Currently a
modification to the Statement of Work is being drafted for the contractor to continue
support until the end of FY 98.  This modification focuses on two areas:  Electronic
Document Workflow and Electronic Document Access (EDA).  For EDW the
contractor will:  (1) support the configuration management of EDW by cataloging and
impacting all Systems Change Requests, (2) operate a Customer Assistance Center to
support CA/EDW sites, (3) describe, design, develop, and implement a Systems
Change Request that implements a method of obtaining contracts from the web to
specific CAO team in-basket, (4) install EDW Version 2.0 at two IOC sites (Boston
and Textron), and (5) describe an appropriate EDW remote user interface to include
cost and schedule estimate for implementation.  For EDA:  (1) continue to provide
operations support to the 12 DCMC EDA hub sites and 150 ACO Mods module sites,
(2) continue to provide web based reports to support data gathering to track the
successful implementation of ACO Mods to EDA, (3) in coordination with appropriate
government personnel, conduct technical workshops for appropriate DCMC personnel
who will assume responsibility for the operation of the EDA web posting of ACO
Mods.  After deployment to the five IOC sites and their results are documented, the
Business Case for EDW will be presented to the ITCMJ, the OCWG, the BPT, the
RUC, and the DCMC Commander for a full deployment decision to the 75 CAOs in
September 1998.

Planned Funding:
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2.2.29  Task:  Reserved

2.2.30  Task:  Defense Contract Administration Reimbursable Reporting
System (DCARRS)/Performance Labor Accounting System (PLAS).  Complete
system deployment.

OPR:  DCMC-AC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  006 (NV530)
One Book Process Units:  N/A
Target Completion Date:  OT – September 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  The new DCARRS/PLAS interface shall run in a UNIX environment on Hewlett

Packard (HP) 9000 mainframe utilizing an ORACLE 7 Relational Database
Management System.  DCARRS shall be developed by a contractor in association with
the DLA Systems Design Center (DSDC).  DSDC shall maintain DCARRS after it has
been environmentally tested and certified.  PLAS shall utilize an Oracle view to obtain
daily open Document Control Numbers (DCNs) and function codes as well as those
closed within the past three months.  PLAS shall update the DCMC, District, and
Remote Servers daily.  PLAS shall transfer the reimbursable hours worked and entered
into PLAS to a database table which DCARRS shall read nightly via an Oracle database
link.  DCARRS shall accept the transactions if the data are valid.  Invalid data shall
automatically appear on a DCARRS Hours Rejected Log screen.  The new system shall
be user-friendly and include the following capabilities:  immediate database updates; on-
line reports and queries; system generated funding authority numbers and DCNs; error
messages, informational messages, and on-line help; ability to track reimbursable
contracts; and elimination of some duplicate input of reimbursable hours. All personnel
working on reimbursable delegations shall have the ability, using Inpromptu/PowerPlay,
to create any special reports.  Users will know when they are approaching the limit of a
delegation’s funding authority prior to reaching the limit rather than after the fact.
Users, including customers, can view their information on a monthly basis without
printing entire reports.  The Systems Test was certified August 6, 1997.  An
Acceptance Test (AT) consisting of 21 workdays was certified September 19, 1997.
Concept for conducting training: Training consisted of a two-day hands-on course.
Each training class had two instructors, both of whom participated in the AT and one
computer per student.  A parallel Operational (OT) Test with the participation of 100%
of the DCARRS users shall be held from October 6, 1997 through September 10, 1998.

Planned Funding:
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2.2.31  Task:  System for Integrated Contract Management (SICM).  Continue
software revisions, enhancements, and training.

OPR:  DCMC-AC
OCR:  DCMDI/CAOs (International only)
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212, 217/A/B/C/D/E (NV531)
One Book Process Units:  N/A
Target Completion Date:  Migrate to Visual Dataflex - April 1998; Migrate to SICM data to
Oracle tables - July 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  SICM is intended to be the integrated management information system for DCMDI.

Since MOCAS is not functional for all OCONUS operations, DCMDI must rely on
SICM. Players:  development team - functional program manager = 1 FTE (DCMC-
AC), two programmers = 2 FTEs (DCMC Americas), overall program management =
.25 FTE (DCMC-AC)  DCMDI CAOs (excluding Americas) submit Software Change
Requests (SCRs), test system changes, design reports for customers, input contract
data (CAOs provide estimates).  The core contract module is currently fielded. FY 98
modifications include migrating from Dataflex 3.1 to 4.0 and migrating SICM data to
Oracle tables.  This will require a new version of SICM to be fielded during FY 98.
The new version will allow SICM data to be utilized in other DCMC functional systems
as well as the Shared Data Warehouse (SDW).  Training: the two programmers
(DCMC Americas) will need to attend a DATAFLEX training course; the functional
program manager, DCMC-AC, will need to attend a DATAFLEX training course.
Each class is five days; Tuition costs per person or group - tuition = $3,600 ($1,200 per
course), per diem = $2,400 ($800 per person), and air fare = $1,350 ($450 per person);
the courses will be conducted at DATAFLEX Corporate HQ in Miami, Florida.
Conferences/workshops: one functional representative from the International CAOs,
excluding Americas (four total), the two programmers from DCMC Americas, and the
program manager from DCMC-AC will participate in a five-day workshop at Ft.
Belvoir

Planned Funding:

2.2.32  Task:  Closed Contract Database (CCDB).

OPR:  DCMC-AC
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212, 217/A/B/C/D/E (NV532)
One Book Process Units:  N/A
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Target Completion Date:  ET/IOC December 1997
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  To allow for MOCAS to save complete contractual history by contract for 10 years and

beyond.  Programming and Systems Testing are being conducted through June and July
of FY 97; ST Completion - October 30, 1997, FT - November 5-21, 1997, ET/IOC -
December 1, 1997.  Approximately 6 people will be used to conduct the DCMC FT
and manage the ET/IOC.  DFAS is a partner on this effort.  About 500 will need to be
trained prior and during deployment.  Training will be performed prior to each segment
with a “train-the-trainers” method used for DCMC users.  Funding:  65% (DCMC);
35% (DFAS).

Planned Funding:

2.2.33  Task:  Reserved.

2.2.34  Task:  Reduce Source Inspections in DCMC.  (This task relates to a
DoD Process Action Team effort.)

OPR:  DCMC-OG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  N/R
Task Code:  I
Performance Improvement Criteria:  6.1, 6.2, 4.1, 4.2
PLAS Process/Program Codes:  081, 081C, 081D (NV534)
One Book Process Units:  Certain aspects of the project relate to Part VI, Chapter 21
Target Completion Date:  TBD
Metrics Reference/Performance Indicator:  Key Project Milestones (potential metrics for
measuring this task may include CoC/ARP activity and secondary delegation counts)
Strategy:  Process Action Team including DLA, DCMC, and Services’ representatives to:  (1)

redesign DoD Source Acceptance policies and procedures to eliminate unnecessary
government source inspection for micro-purchases of both commercial and non-
commercial items and (2) develop DCMC models on reducing engagement when
source inspection is required.  Specific elements of the project are:  (a) comprehensive
reassessment of source acceptance policies and procedures, (b) review full accounting
for all government steps and cost in the source acceptance process and compare to
alternative methods, (c) review existing stock items designated for source acceptance to
ascertain whether or not they still merit that designation and ensuring items entering the
supply system are not “overcoded” for source inspection, (d) adding checks and
balances to supplant the need for source inspection, and (e) review secondary
delegation process.  CAO involvement will be in the form of testing proposed policy
and process changes and will only affect CAOs that are tasked by their District PAT
representatives.  District resources are estimated at 5280 hours for the District PAT
member efforts.  CAO investment in testing policy and process changes is estimated at
3360 hours.

Planned Funding:
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2.2.35  Task:  ACO Modification Module, Phase 2.

OPR:  DCMC-AC/Paperless Team
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  046 (NP034)
One Book Process Units:  Contract Modifications
Target Completion Date:  TBD
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy: ACO Mods Phase 2 will provide process improvements reducing the time required to

issue a modification and allowing the user to create modifications not supported by the
Module in Phase 1.  In July 1998, the system subsystem specification will be completed
and quick-look estimates provided by DSDC for cost and schedule.  The strategy is to
improve the application and deploy to the users as an interim tool until the deployment
of the Standard Procurement System (SPS) in October 1998.  SPS will contain mod
writing capabilities that will replace the ACO Modification Module.

Planned Funding:

2.2.36  Task:  Demonstrate the capability to implement a Command-wide
electronic performance support system.

OPR:  DCMC-OL
OCR:  Selected DCMDs/CAOs
ORR-HQ MMR:  DCMC-OL
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  212 (NV536)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Develop a prototype electronic performance support system (includes knowledge

management as part of concept) that can be deployed Command-wide to help optimize
process execution at all levels (management and transaction) and within all functions.
Demonstrate the utility of such a system by prototyping at HQ and selected District(s)
and CAOs.  District/CAO commitment to task includes installation of system for
selected elements/individuals, utilizing the system for a period of time, and providing
feedback at the end of the prototype demonstration.

Planned Funding:

2.2.37  Task:  Plant Clearance Automated Reutilization Screening System
(PCARSS).  Complete development, testing, training, and installation.



C-53

OPR:  DCMC-AC
OCR:  DCMC-OE/DCMDs/CAOs
ORR-HQ MMR:  DCMC-AC
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  105, 217/A/B/C/D/E (NV537)
One Book Process Units:  N/A
Target Completion Date:  Phase I – October 26, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  PCARSS shall be a relational database in client/server architecture.  The system shall

consist of a Plant Clearance Officer (PLCO) application, a World Wide Web (WWW)
interface, and a Flat File Transfer interface.  Afull integration with the DCMC
Automated Disposition System (DADS) is planned for Phase II.  The purpose of
PCARSS is to automate the Plant Clearance Process, provide maximum visibility of
excess government property, and facilitate expeditious disposal of excess property.  A
system will be deployed in two phases.  Phase I will include Inventory Schedules, Line
Items, Cases, Transfers, Final Dispositions, Sales, and Requisitions (80% of the
system).  Phase II will include Referrals, DADS, electronic requisitioning with DISA
and GSA, and Phase II development is planned for FY 99.and EDI.  The developer will
provide hands-on training to FT participants prior to the test (completed).  Participants
in the FT will be (ten) functional representatives from DCMC-OE and the three
Districts; (one) Project Officer/DCMC-ACA representative; and (one) Technical
Support/CAN representative (completed).  The FT will be supported by DSDC and
Mantech (contractor).  The DCMDE System Administrators will be trained by DSDC
and Mantech.  An ET Readiness Review and user training will be conducted prior to
ET (completed).  FOC is scheduled for October 1998.  Twelve sites will participate in
the ET.  A 90-day Initial Operational Capability (IOC) warranty period will be in force
from August through October 1998.  The schedule for Phase 2 is being developed.

Planned Funding:

2.2.38  Task:  DD 250.  Expand the electronic submission of Material
Inspection and Receipt Report.

OPR:  DCMC-OG/Paperless Team
OCR:  DCMC-AC/DCMDI-RP
ORR-HQ MMR:  DCMC-OG
Task Code:  I
Performance Improvement Criteria:  4.1
PLAS Process/Program Codes:  063 (NV538)
One Book Process Units:  N/A
Target Completion Date:  Open Implementation Schedule:  1st ET Site - October 1997
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Implementation of Electronic Data Interchange (EDI) for DD 250 is a contractor

voluntary program.  Since this program requires DoD Trading Partners (Contractors)
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to align their applications to send standard data elements, this process becomes a one-
on-one implementation effort.  Training on the use of the Standard Electronic
Processing System (SEPS) will be Just in Time.  As the Trading Partners are approved
and certified to send the DD 250 electronic, the Government Representatives at the
sites will be trained on the use of the application.

Planned Funding:

2.2.39  Task:  Establish a PAT to analyze the Flight Operations and
Specialized Safety (FO&SS) Contractor Self-Oversight (CSO) concept.

OPR:  DCMC-OI
OCR:  DCMDs/CAOs (the PAT members will be made up of District, CAO, Procurement
Command, and aerospace industry representatives)
ORR-HQ MMR:  DCMC-OI
Task Code:  I
Performance Improvement Criteria:  6.1/7.2
PLAS Process/Program Codes: 064 (NV539)
One Book Process Units:  N/A
Target Completion Date:  June 1, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  Complete CSO PAT and forward recommendations to DCMC by June 1, 1998.  The

long-term improvements will include lowered program costs and improved flexibility
for flight operations and specialized safety personnel in organizing their workloads.
The proposed PAT would determine if contractor self-oversight of FO&SS processes is
feasible; what minimum criteria must be met for contractor participation in self-
oversight; to what level FO&SS personnel should disengage when contractors are
performing CSO; what procedures must be followed by FO&SS personnel when a
contractor is under self-oversight umbrella; and finally what criteria would require
DCMC to reengage FO&SS oversight.  Travel costs in the amount of $20,000 are
estimated to support this task (HQ travel funds to defray DCMC PAT members TDY
expenses).

Planned Funding:

2.2.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Efficiency” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right
Efficiency” process relating to each subtask/Program codes:  NI599 (PI) or NV599 (I)
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One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Metric that applies to the “Right Efficiency” process
relating to each subtask.
Strategy:  N/A
Planned Funding:
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3.  Strategic Goal:  Enable DCMC people to excel.

3.1  Performance Goal:  Right Talent - Achieve a benchmark standard of 40
hours of training per employee received during the fiscal year.

PLAS Process Codes:  008, 009, 054, 217, 217A, 217B, 217C, 217D, 217E

3.1.1  Task:  Monitor training hours per employee compared to the industry
benchmark of 40 hours of training per employee.

OPR:  DCMC-BG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG/DCMDs
Task Code:  M
Performance Improvement Criteria:  5.2, 7.3
PLAS Process/Program Codes:  217B (NM071)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.8.1
Strategy:  Industry benchmark is not a target for performance but only a comparison point at this

time.  See also strategy under Task 2.2.10.  Actions within the strategy are to cause the
training activity to take place as required not to do the training itself (hence PLAS
process code 217B).

Planned Funding:

3.1.2  Task:  Monitor the percentage of personnel that are DAWIA certified at
Levels I, II, and III and increase the percentage of personnel that are DAWIA
certified to 90%.

OPR:  DCMC-BG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG/DCMDs
Task Code:  PI
Performance Improvement Criteria:  5.2, 7.3
PLAS Process/Program Codes:  217B (NI072)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.8.1.2
Strategy:  Obtain the quotas and full funding for DCMC from DAU.  Actions within the strategy

are to cause the training activity to take place as required not to do the training itself
(hence PLAS process code 217B).

Planned Funding:
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3.1.3  Task:  Achieve a 95% utilization rate for all Defense Acquisition
University (DAU) quotas received.

OPR:  DCMC-BG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG/DCMDs
Task Code:  M
Performance Improvement Criteria:  5.2, 7.3
PLAS Process/Program Codes:  217B (NM073)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.8.1.3
Strategy:  Obtain quotas and funding for DCMC from DAU.  Actions within the strategy are to

track the utilization of training activity not to do the training itself (hence PLAS process
code 217B).

Planned Funding:

3.1.4  Task:  Reserved.

3.1.5  Task:  Ensure at least 10% of personnel registered in Software
Professional Development Program (SPDP) are certified at Level III and at
least 65% are certified at Level II.  (Baseline number for the SPDP is the 450
employees identified in December 1995.)

OPR:  Software Center
OCR:  Software Center
ORR-HQ MMR:  Software Center
Task Code:  I
Performance Improvement Criteria:  5.1, 5.2
PLAS Process/Program Codes:  217/A/B/C/D/E (NV075)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.10.1.7
Strategy:  Target population for this training program is all personnel identified by CAO

management as “Priority 1” (e.g., personnel directly involved in CAS requiring
software surveillance tasks).  SPDP population size is 473 employees identified in a
program review conducted in February/March 1997 class.  The DCMC SPDP shall
ensure that software surveillance professionals have the necessary knowledge, skills,
and abilities to perform CAS functions credibly and consistently.  All personnel
involved in software surveillance activities shall adhere to the skill level requirements
outlined in the interim SPDP Training Guide.  This program requires considerable
support from the District Workforce Development Teams, the SPDP Lead Agent, the
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District staff software professionals, and CAO software personnel and management in
order to efficiently execute the training required to meet Command goals for a fully
trained software workforce.  The SPDP budget includes course offerings, related travel,
course maintenance costs, HQ program management costs, and a software symposium
($177K).  A detailed operating plan has been developed based on field data relating to
total number of software personnel enrolled in the SPDP, and each individual’s
progress toward certification at Level 1 (Entry), Level 2 (Journeyman), and Level 3
(Master).

Planned Funding:

3.1.6  Task:  Recommend an automated system for collecting and reporting
training requirements.

OPR:  DCMC-BG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG
Task Code:  I
Performance Improvement Criteria:  5.2
PLAS Process/Program Codes:  217B (NV076)
One Book Process Units:  Training Standards
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:  HQ and District personnel will participate on working group established to analyze

existing programs for automating the IDP and connecting such to a modern personnel
system.

Planned Funding:

3.1.7  Task:  Reserved.

3.1.8  Task:  Reserved.

3.1.9  Task:  Perform marketing and training tasks required by DoD
Acquisition Deskbook Joint Program Office communications strategy.

OPR:  DCMC-OL
OCR:  DCMDs/Applicable CAOs
ORR-HQ MMR:  DCMC-OL/DCMDs
Task Code:  I
Performance Improvement Criteria:  2.2
PLAS Process/Program Codes:  217/A/B/C/D/E (NV079)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.8.1
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Strategy:  Strategy is dependent on method identified by OSD.  At this point it is believed that
training will be conducted at each CAO.  Length of training will be approximately one
hour.  Training is applicable to all acquisition workforce personnel.  Training includes a
facilitator or trainer (train-the-trainer concept).  Classroom facilities may require
Internet access and CD-ROM capable computers (one per student).  Initial training to
facilitators, along with videos and handout materials, will be supplied by the Joint
Program Office (JPO).

Planned Funding:

3.1.10  Task:  Manage, maintain, and sustain the One Book.  (Includes
activities related to Integrate Policy and Process Challenge.)

OPR:  DCMC-OL
OCR:  N/A (Districts and CAOs should not plan or budget for this task)
ORR-HQ MMR:  DCMC-OL
Task Code:  I
Performance Improvement Criteria:  6.1
PLAS Process/Program Codes:  191 (NV710)
One Book Process Units:  Process Proofing Documentation, Management Information, and
Continuous Process Improvement (CPI)
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1, 3.7.1.3
Strategy: Continue One Book maintenance.  Complete One Book Phase II Reengineering tasks

TBD.  Phase II operational automation requirements include:  maintenance plan
development and implementation, on-line help function and tutorial, on-line electronic
feedback mechanism, and web-based application search engine

Planned Funding:

3.1.11  Task:  Define the level of required computer literacy and state of such
within DCMC.  Improve the state of literacy.

OPR:  DCMC-BG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG
Task Code:  I
Performance Improvement Criteria:  5.2
PLAS Process/Program Codes:  217/A/B/C/D/E (NV711)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Key Project Milestones
Strategy:   Identify competencies for selected software applications (e.g., typical desktop

applications).  Evaluate the workforce needs against required competencies.  Develop a
training strategy to improve the state of competency throughout the Command.
District and CAO participation will be in determining the competency level for all
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employees and engaging appropriate training interventions to raise the competency
level for the organization.

Planned Funding:

3.1.12  Task:  Complete development of and deploy the SFA mentoring process
and supporting network.

OPR:  DCMC-OL/SFAs
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-OL
Task Code:  I
Performance Improvement Criteria:  1.1, 5.2
PLAS Process/Program Codes:  217A (NV712)
One Book Process Units:  Training Plans
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.4.1, 3.7.1, 3.7.1.3
Strategy:  DCMC-OL summarize SFA validation and update of training matrices and provide

critical training requirements for series covered by SFAs for FY 99.  Training
development and administration work to establish SFA concept by HQ and Districts.
CAOs support SFAs administratively and conceptually.

Planned Funding:

3.1.13  Task:  Reserved.

3.1.14  Task:  Plan for and begin implementation of DCMC certification
policy.

OPR:  DCMC-OL
OCR:  DCMC-AC/HQ Teams/DCMDs
ORR-HQ MMR:  DCMC-OL/DCMDs
Task Code:  I
Performance Improvement Criteria:  5.2
PLAS Process/Program Codes:  217/A/B/C/D/E (NV714)
One Book Process Units:  Policy Guidance
Target Completion Date:  March 31, 1998
Metrics Reference/Performance Indicator:  1.8.1.1
Strategy:  Market policy with customers.  Ensure mandatory training requirements will be given

high priority.  Develop and implement an automated tracking system.  Examine the
need to integrate with DBMS/Modern system.  Develop a baseline and metric for
tracking.  Districts will be involved in the development and administration of the policy.
CAOs will ensure that IDPs are updated and that appropriate training is scheduled and
received.  Degree of implementation throughout the Command in FY 98 is to be
determined after policy developed and assessment of requirements complete.
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Planned Funding:

3.1.15  Task:  Enhance first line supervisor multi-functional and leadership
skills development.

OPR:  DCMC-BG
OCR:  DCMDs/CAOs
ORR-HQ MMR:  DCMC-BG
Task Code:  I
Performance Improvement Criteria:  5.2
PLAS Process/Program Codes:  217/A/B/C/D/E (NV715)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator: Key Project Milestones
Strategy:  Develop the DCMC Multi-Functional Leadership course including applicable

supervisory skills.  Employ a standard approach.  Districts will be collaborated with on
the establishment of a standard approach and identifying required training.

Planned Funding:

3.1.16  Task:  Reserved.

 3.1.17  Task:  Define future functional skills needs within areas under SFA
purview.  Assess total training needs to support such.

OPR:  DCMC-OL/SFAs
OCR:  DCMC-BG
ORR-HQ MMR:  DCMC-OL
Task Code:  I
Performance Improvement Criteria:  5.2
PLAS Process/Program Codes:  217B (NV717)
One Book Process Units:  Training Activity
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  1.8.1.1
Strategy:  DCMC-OL summarize review findings of SFAs of current skill areas/levels against

future skill area needs.  DCMC-BG assess Command’s total requirements based on
DCMC-OL findings.

Planned Funding:

3.1.99  Task:  Add subtasks under this task to incorporate Unit Self-
Assessment (USA) gaps and unique processes and initiatives that do not relate
to any of the “Right Talent” tasks listed above.

OPR:  DCMC HQ/DCMDs/CAOs
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OCR:  N/A
ORR-HQ MMR:  N/R
Task Code:  PI/I
Performance Improvement Criteria:  4.3
PLAS Process/Program Codes: Charge the PLAS process code that applies to the “Right Talent”
process relating to each subtask/Program codes:  NI799 (PI) or NV799 (I)
One Book Process Units:  N/A
Target Completion Date:  September 30, 1998
Metrics Reference/Performance Indicator:  Metric that applies to the “Right Talent” process
relating to each subtask.
Strategy:  N/A
Planned Funding:


